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Narrative Application Form – Individual FD/Construction 
Part I 

High-Speed Intercity Passenger Rail (HSIPR) Program  
 
Applicants interested in applying for funding under the March 2011 Notice of Funding Availability (NOFA) are 
required to submit the narrative application forms, parts I and II, and other required documents according to the 
checklist contained in Section 4.2 of the NOFA and the Application Package Instructions available on FRA’s 
website.  All supporting documentation submitted for this FD/Construction project should be listed and 
described in Section G of this form.  Questions about the HSIPR program or this application should be directed 
to the Federal Railroad Administration (FRA) at HSIPR@dot.gov. 

 

Applicants must enter the required information in the gray narrative fields, check boxes, or drop-down menus of 
this form.  Submit this completed form, along with all supporting documentation, electronically by uploading 
them to www.GrantSolutions.gov by 8:00 p.m. EDT on April 4, 2011.  

 

A. Point of Contact and Applicant Information 
Applicant should ensure that the information provided in this section 

matches the information provided on the SF-424 forms. 

(1) Name the submitting agency: 

Illinois Department of Transportation 

Provide the submitting agency Authorized Representative 
name and title: 

George Weber, Acting Deputy Director of the Division of Public 
and Intermodal Transportation 

Address 1: 

JRTC, Suite 6-600 

City: 

Chicago 

State: 

IL 

Zip Code: 

60601-3229 

Authorized Representative telephone:  

(312)793-4222 ext. N/A 

Authorized Representative email:  

george.weber@illinois.gov 
Address 2: 

100 West Randolph Street 

Provide the submitting agency Point of Contact (POC) name 
and title (if different from Authorized Representative): 

     ,       

Submitting agency POC telephone:  (   )   -     ext.       

Submitting agency POC email:        

(2) List out the name(s) of additional State(s) applying (if applicable): 

 

Michigan, Missouri and Wisconsin 
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B. Eligibility Information 
Complete the following section to demonstrate satisfaction of an application’s eligibility requirements. 

(1) Select the appropriate box from the list below to identify applicant type.  Eligible applicants are listed in Section 3.1 of the 
NOFA.   

 State 

 Group of States 

 Amtrak 

 Amtrak in cooperation with one or more States 

 

If selecting one of the applicant types below, additional documentation is required to establish applicant eligibility.  Please select the 
appropriate box and submit supporting documentation to demonstrate applicant eligibility, as described in Section 3.2 of the NOFA, to 
GrantSolutions.gov and list the supporting documentation under “Additional Information” in Section G.2 of this application.   

 Interstate Compact 

 Public Agency established by one or more States 

 

(2) Indicate the planning processes used to identify the proposed FD/Construction project.  As defined in Section 3.5.1 of the 
NOFA, the process should analyze the investment needs and service objectives of the service that the individual project is intended 
to benefit.  Refer to the FD/Construction Application Package Instructions for more information.  The appropriate planning 
document must be submitted with the application package and listed in Section G.2 of this application.   

 State Rail Plan 

 Service Development Plan (SDP) 

 Service Improvement Plan (SIP) 

 Statewide Transportation Improvement Plan (STIP) 

 Other, please list this document in Section G.2 with “Other Appropriate Planning Document” as the title 

 This project is not included in a relevant and documented planning process 

 

(3) Verify the completion of Preliminary Engineering requirements.  List the documents that establish completion of Preliminary 
Engineering for the project covered by this application.  Refer to the NOFA and FD/Construction Application Package Instructions 
for more information.  Any document not available online should be submitted with the application package and listed in Section 
G.2 of this application. If more rows are required, please provide the same information for additional PE requirements in a separate 
supporting document and list it in Section G.2 of this application.   

Documentation 

Date of 
Issue 

(mm/yyyy) 

Describe How Documentation Can Be Verified (choose one) 

Submitted in 
GrantSolutions Web Link (if available) 

N/A   /            

        /            

        /            

        /            

        /            
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(4) Verify the completion of NEPA documentation. Indicate the date the document was issued and how the document can be 
verified by FRA.  A NEPA decision document (Record of Decision, Finding of No Significant Impact, or FRA Categorical 
Exclusion concurrence) is not required for an application but must have been issued by FRA prior to award of a construction grant.  
Applications that are accompanied by a final NEPA determination will be looked upon favorably during the application review and 
selection process.  Verified documents can be submitted as a supporting document or referenced through an active public URL.  
Any document not available online should be submitted with the application package and listed in Section G.2 of this application.  
Refer to the NOFA and FD/Construction Application Package Instructions for more information.   

Documentation 

Date of 
Issue 

(mm/yyyy) 

Describe How Documentation Can Be Verified (choose one) 

Submitted in 
GrantSolutions Web Link (if available) 

NEPA Documentation 

 Categorical Exclusion Documentation (worksheet) 3/2011        

 Environmental Assessment   /            

 Final Environmental Impact Statement   /            

Project NEPA Determination 

 Categorical Exclusion   /            

 Finding of No Significant Impact   /            

 Record of Decision   /            

(5) Select and describe the operational independence of the proposed FD/Construction project.1 Refer to Sections 3.4.4 and 
3.5.2 of the NOFA for more information about operational independence and applications related to previously-selected 
projects. 

 

 This project is operationally independent.      

 This project is operationally independent when considered in conjunction with previously selected or awarded HSIPR 
project(s) (identify previously selected or awarded projects below). 

 This project is not operationally independent. 

 

Briefly clarify the response: 

The purpose of this project is to purchase Next Generation pooled equipment to replace Amtrak owned equipment.  

Illinois: Chicago to Carbondale, Chicago to Quincy, and 1 proposed service corridor (Chicago to Dubuque, IA). 

Michigan: Blue Water (Chicago to Port Huron), Pere Marquette (Chicago to Grand Rapids), Wolverine (Chicago to Pontiac). 

Missouri: River Runner (Saint Louis to Kansas City) 

Wisconsin: Hiawatha (Chicago to Milwaukee)  

                                                 
1
 A project is considered to have operational independence if, upon implementation, it will have tangible and measurable benefits, either independently of other investments or cumulatively 

with projects selected to receive awards under previous HSIPR program solicitations.  
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C. FD/Construction Project Summary 
Identify the title, location, and other information of the proposed project by completing this section. 

(1) Provide a clear, concise, and descriptive project name.  Use identifiers such as State abbreviations, major cities, infrastructure, 
and tasks of the individual project (e.g., “DC-Capital City to Dry Lake Track Improvements”).  Please limit the response to 100 
characters. 

 

Nxt Gen Pool Equip Procur: IL: Chi-Car, Quin and Dub; MI: Chi-PH; GR; Pont; MO: STL-KC; WI: Chi-Mil 

 

(2) If the applicant submitted an application for this project, or a project within the scope, that was not selected, indicate the 
solicitation under which that application was submitted.  Check all that apply. 

 ARRA – Track 1 

 ARRA – Track 2 

 FY 2009 – Track 4 

 FY 2009 Residual 

 FY 2010 Service Development Program 

 FY 2010 Individual Project – PE/NEPA 

 FY 2010 Individual Project – FD/Construction 

 N/A 

(3) Indicate the activity(ies) proposed in this application.  Check all that apply. 

 

 Final Design      Construction     

(4) Indicate the anticipated duration, in months, for the proposed FD/Construction project.  Consider that American Recovery 
and Reinvestment Act funding must be obligated by September 30, 2017.   

 

Number of Months: 72 

(5) Specify the anticipated HSIPR funding level for the proposed FD/Construction project.  This information must match the SF-
424 documents, and dollar figures must be rounded to the nearest whole dollar.  All applicants are encouraged to contribute non-
Federal matching funds. FRA will consider matching funds in evaluating the merit of the application.  See Section 3.3 of the 
NOFA for further information regarding cost sharing. 

HSIPR Federal  
Funding Request Non-Federal Match Amount Total Project Cost 

Non-Federal Match Percentage 
of Total 

$806,845,000 $0 $806,845,000 0 % 

Laura_Westcott
Typewritten Text
*Since this is a joint application, some of the states have applied for 
equipment in past rounds.
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(6) Indicate the source, amount, and percentage of non-Federal matching funds for the proposed FD/Construction project.  
The sum of the figures below should equal the amount provided in Section C.5.  Click on the gray boxes to select the appropriate 
response from the lists provided in type of source, status of funding, and type of funds.  Dollar figures must be rounded to the 
nearest whole dollar.  Also, list the percentage of the total project cost represented by each non-Federal funding source. Provide 
supporting documentation that will allow FRA to verify each funding source, any documentation not available online should be 
submitted with the application package and listed in Section G.2 of this application. 

Non-Federal Match  
Funding Sources 

Type of 
Source 

Status of 
Funding2 

Type 
of 

Funds 
Dollar Amount 

% of Total 
Project 

Cost 

Describe Any Supporting 
Documentation to Help FRA 

Verify Funding Source 

                                    $           %       

                                    $           %       

                                    $           %       

                                    $           %       

                                    $           %       

                                    $           %       

                                    $           %       

                                    $           %       

                                    $           %       

                                    $           %       

Sum of Non-Federal Funding Sources $           % N/A 

(7) Indicate whether the proposed activities in this application are also included as a component project or phase in a Service 
Development Program application submitted concurrently. 

 

 Yes, all of the activities in this application have also been submitted as a component project or phase of a Service Development 
Program application. 

 Yes, some of the activities within this application have also been submitted as a component project or phase of a Service 
Development Program application. 

 No, this application and its proposed activities have not been submitted as a component project or phase of a Service 
Development Program application. 

(8) Indicate the name of the corridor where the project is located and identify the start and end points as well as major 
integral cities along the route.   

 

Illinois: Zephyr/Carl Sandburg - Chicago to Quincy, Illini/Saluki - Chicago to Champaign to Carbondale, New Corridor - Chicago to 
Rockford to Dubuque 

                                                 
2 The following categories and definitions are applied to funding sources: 

Committed:  Committed sources are programmed capital funds that have all the necessary approvals (e.g., statutory authority) to be used to fund the proposed project without any additional 
action.  These capital funds have been formally programmed in the State Rail Plan and/or any related local, regional, or state capital investment program or appropriation guidance.  Examples 
include dedicated or approved tax revenues, state capital grants that have been approved by all required legislative bodies, cash reserves that have been dedicated to the proposed project, and 
additional debt capacity that requires no further approvals and has been dedicated by the sponsoring agency to the proposed project. 

Budgeted:  This category is for funds that have been budgeted and/or programmed for use on the proposed project but remain uncommitted (i.e., the funds have not yet received statutory 
approval).  Examples include debt financing in an agency-adopted capital investment program that has yet to be committed in the near future.  Funds will be classified as budgeted when 
available funding cannot be committed until the grant is executed or due to the local practices outside of the project sponsors’ control (e.g., the project development schedule extends beyond 
the State Rail Program period). 

Planned:  This category is for funds that are identified and have a reasonable chance of being committed, but are neither committed nor budgeted.  Examples include proposed sources that 
require a scheduled referendum, requests for state/local capital grants, and proposed debt financing that has not yet been adopted in the agency's capital investment program. 



March 2011 Narrative Application Form – Individual FD/Construction, Part I   OMB No. 2130-0584 

  

Form FRA F 6180.138 (07-09)  

    Page 6 

Michigan: Blue Water-Chicago to Port Huron, Pere Marquette-Chicago to Grand Rapids, Wolverine-Chicago to Pontiac 

Missouri: River Runner-Saint Louis to Kansas City 

Wisconsin: Hiawatha-Chicago to Milwaukee 

(9) Describe the project location, using municipal names, mileposts, control points, or other identifiable features such as 
longitude and latitude coordinates.  If available, please provide a project GIS shapefile (.shp) as supporting documentation.  This 
document must be listed in Section G.2 of this application.   

 

Illinois: Chicago to Carbondale, Chicago to Quincy and 1 proposed corridor from Chicago to Dubuque, IA 

Michigan: Chicago to Port Huron, Chicago to Grand Rapids, Chicago to Pontiac 

Missouri: Saint Louis to Kansas City 

Wisconsin: Chicago to Milwaukee 

(10) Provide an abstract outlining the proposed FD/Construction project.  Briefly summarize the project narrative provided in the 
Statement of Work in 4-6 sentences.  Capture the major milestones, outcomes, and anticipated benefits that will result from the 
completion of the individual project. 

 

The purpose of the project is to collectively procure Next Generation pooled equipment on 8 corridors: 

 

Illinois: Chicago to Carbondale (Vehicle Acquisition: Non-electric locomotive [3], Loco-hauled passenger cars w/ticketed space [21: 
18 bi-level, 3 business class/café]); Quincy (Vehicle Acquisition: Non-electric locomotive [2], Loco-hauled passenger cars w/ticketed 
space [8: 6 bi-level, 2 business class/café]) and 1 proposed corridor from Chicago to Dubuque, IA (Vehicle Acquisition: Non-electric 
locomotive [2], Loco-hauled passenger cars w/ticketed space [8: 6 bi-level, 2 business class/café]) 

Michigan: Chicago to Port Huron (Vehicle Acquisition: Non-electric locomotive [3], Loco-hauled passenger cars w/ticketed space [6:  
5 bi-level, 1 business class/café]); Chicago to Grand Rapids (Vehicle Acquisition: Non-electric locomotive [3], Loco-hauled passenger 
cars w/ticketed space [6: 5 bi-level, 1 business class/café]); Chicago to Pontiac (Vehicle Acquisition: Non-electric locomotive [7], 
Loco-hauled passenger cars w/ticketed space [25: 20 bi-level, 5 business class/café]) 

Missouri: Saint Louis to Kansas City (Vehicle Acquisition: Non-electric locomotive [3], Loco-hauled passenger cars w/ticketed space 
[12: 9 bi-level, 3 business class/café]) 

Wisconsin: Chicago to Milwaukee (Vehicle Acquisition: Non-electric locomotive [8], Loco-hauled passenger cars w/ticketed space 
[14: 12 bi-level, 2 business class/café]) 

(11) Indicate the type of expected capital investments included in the proposed FD/Construction project.  Check all that apply. 

 Communication, signaling, and control 

 Electric traction  

 Grade crossing improvements  

 Major interlocking 

 Positive Train Control 

 Rolling stock acquisition 

 Rolling stock refurbishments  

 Station(s) 

 Structures (bridges, tunnels, etc.) 

 Support facilities (yards, shops, administrative buildings) 

 Track rehabilitation and construction 

 Other (please describe)       

(12) Indicate the anticipated service outcomes of the proposed FD/Construction project.  Check all that apply. 

 Additional service frequencies 

 Service quality improvements 

 Increased average speeds/shorter trip times  

 Improved operational reliability on existing route 

 Improved on-time performance on existing route 

 Other (please describe) Rolling stock acquisition for proposed 
corridor 

Briefly clarify the response(s) if needed: 

The purpose of the project is to collectively procure Next Generation pooled equipment on 8 corridors: 

Illinois: Chicago to Carbondale, Chicago to Quincy and 1 proposed corridor from Chicago to Dubuque, IA 

Michigan: Chicago to Port Huron, Chicago to Grand Rapids, Chicago to Pontiac 
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Missouri: Saint Louis to Kansas City 

Wisconsin: Chicago to Milwaukee 

(13) Provide the following information about job creation through the life of the proposed FD/Construction project.  Please 
consider construction, maintenance, and operations jobs. 

Anticipated number of annual onsite and other direct jobs 
created (on a 2080 work-hour per year, full-time equivalent 
basis). 

FD/ Construction 
Period 

First full Year  
of Operations 

Fifth full Year  
of Operations 

1200 0 0 

Indicate the anticipated fiscal year. N/A           

(14) Quantify the applicable service outcomes of the proposed FD/Construction project.  Provide the current conditions and 
anticipated service outcomes.  Future state information is required only for the service outcomes identified in Section C.11. 

 Frequencies3 
Scheduled Trip Time 

(round-trips, in minutes) 
Average Speed 

(mph) 
Top Speed 

(mph) 

Reliability – Provide Either On-
Time Performance Percentage or 

Delay Minutes 

Current                           

Future                            

                                                 
3
 Frequency is measured in daily round-trip train operations. One daily round-trip operation should be counted as one frequency. 

Laura_Westcott
Typewritten Text
Please see attached Section G.2-Optional Supporting Information
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(15) Indicate if any FD or Construction activities that are part of this proposed project are underway or completed. Check all 
that apply. 

 Final Design activities are complete. 

 Final Design activities are in progress. 

 No Final Design activities are in progress or completed. 

 Construction activities are complete. 

 Construction activities are in progress. 

 No Construction activities are in progress or completed. 

Describe any activities that are underway or completed in the table below. If more space is necessary, please provide the same 
information for additional activities underway or completed in a supporting document and list in Section G.2 of this application. 

Activity Description 
Completed? (If 
yes, check box) 

Start Date 
(mm/yyyy) 

Actual or Anticipated 
Completion Date 

(mm/yyyy) 

Feasibility Study Chicago to Dubuque, IA    /     6/2007 

               /       /     

               /       /     

               /       /     

               /       /     

               /       /     

               /       /     

               /       /     
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D. Infrastructure Owner(s) and Operator(s) 
Address the section below with information regarding railroad infrastructure owners and operators of the proposed 

FD/Construction Project. Applicants that own and/or control the infrastructure to be improved by the project or have a 
service outcomes agreement in place with the infrastructure owning railroad for the proposed project, or an executed 

agreement that could be amended with the infrastructure owning railroad for a project(s) located on the same corridor as 
the proposed project, will be looked upon favorably during the application review and selection process. 

(1) Provide information regarding Right-of-Way Owner(s).  Where railroads currently share ownership, identify the primary 
owner. Click on the gray boxes to select the appropriate response from the lists of railroad type, right-of-way owner and status of 
agreement.  If the Right-of-Way Owner is not included on the prepopulated list, select “Other” and type the name in the adjacent 
text box within that field.  Should the application have more than five owners, please provide the same information for additional 
owners in a separate supporting document and list it in Section G.2 of this application.   

Type of Railroad Right-of-Way Owner 
Route- 
Miles 

Track- 
Miles 

Status of Agreement to Implement 

                                                          

                                                          

                                                         

                                                        

                                                        

(2) Name the Intercity Passenger Rail Operator and provide the status of agreement.  If applicable, provide the status of the 
agreement with the partner that will operate the planned passenger rail service (e.g., Amtrak).  Click on the gray box to select the 
appropriate response from the status of agreement list. Should the proposed service have more than three operators, please provide 
the same information for additional operators in a separate supporting document and list it in Section G.2 of this application. 

Name of Rail Service Operator  Status of Agreement 

                      

                      

                      

(3) Provide information about the existing rail services within the project boundaries (e.g., freight, commuter, and intercity 
passenger).  Click on the gray boxes to select the appropriate response from the list of types of service.  If the Name of Operator is 
not included in the prepopulated list, select “Other” and type the name in the adjacent text box within that field.   

Type of Service Name of Operator 

Top Existing Speeds 
Within Project 

Boundaries (mph) 

Number of Route-
Miles Within 

Project Boundaries 
(miles) 

Average Number of 
Daily One-Way Train 

Operations4 within 
Project Boundaries Passenger Freight 

                                                   

                                                   

                                                   

                                                 

                                                 

                                                 

                                                 
4 One daily round-trip operation should be counted as two daily one-way train operations. 

Laura_Westcott
Typewritten Text
Please see attached Section G.2-Optional Supporting Information

Laura_Westcott
Typewritten Text
Please see attached Section G.2-Optional Supporting Information

Laura_Westcott
Typewritten Text
Please see attached Section G.2-Optional Supporting Information
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(4) Estimate the share of benefits that will be realized by non-intercity passenger rail services and select the approximate cost 
share to be paid by the beneficiary.5  Click on the gray boxes to select the appropriate response from the lists of type of 
beneficiary, expected share of benefits, and approximate cost share.  If more than three types of non-intercity passenger rail are 
beneficiaries, please provide additional information in a separate supporting document, and list it in Section G.2 of this application.  

Type of Non-Intercity Passenger Rail Expected Share of Benefits Approximate Cost Share 

Commuter Less than 50% 1-25% 

                              

                              

                                                 
5 Benefits include service improvements such as increased speed or on-time performance, improved reliability, and other service quality improvements. 
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E. Additional Response to Evaluation Criteria 
Respond to each of the following evaluation criteria in the gray text boxes provided to 

demonstrate how the proposed FD/Construction project will achieve these benefits. 

(1) Project Readiness 

Describe the feasibility of the proposed FD/Construction project to proceed promptly to award, including addressing: 
 The applicant’s progress, at the time of application, in reaching compliance with NEPA for the proposed project.  Although a 

NEPA decision document (Record of Decision, Finding of No Significant Impact, Categorical Exclusion determination) is not 
required at the time of application, applications for Individual FD/Construction Projects that are accompanied by a final 
NEPA determination will be looked upon favorably during the application review and selection process; 

 The applicant’s progress, at the time of application, in reaching final service outcomes agreements (where necessary) with key 
project partners.  Applicants that own and/or control the infrastructure to be improved by the project or have a service 
outcomes agreement in place with the infrastructure owning railroad for the proposed project, or an executed agreement that 
could be amended with the infrastructure owning railroad for a project(s) located on the same corridor as the proposed project, 
will be looked upon favorably during the application review and selection process; and 

 The quality and completeness of the project’s Statement of Work, including whether the Statement of Work provides a 
sufficient level of detail regarding scope, schedule, and budget to immediately advance the project to award.  

 

The purpose of this project is to procure Next Generation pooled equipment to replace Amtrak-owned equipment.  

Illinois: 2 existing (Chicago to Carbondale, Chicago to Quincy) and 1 proposed service corridors (Chicago to 
Dubuque, IA). The proposed service corridor has advanced collaboratively with Amtrak and CN. 

Michigan: Blue Water (Chicago to Port Huron), Pere Marquette (Chicago to Grand Rapids), Wolverine (Chicago to 
Pontiac). 

Missouri: River Runner (Saint Louis to Kansas City) 

Wisconsin: Hiawatha (Chicago to Milwaukee).  

(2a) Transportation Benefits 
 

Describe the transportation benefits that will result from the proposed FD/Construction project and how they will be achieved 
in a cost-effective manner, including addressing: 

 Generating improvements to existing high-speed and intercity passenger rail service, as reflected by estimated increases in 
ridership, increases in operational reliability, reductions in trip times, additional service frequencies to meet anticipated or 
existing demand, and other related factors; 

 Generating cross-modal benefits, including anticipated favorable impacts on air or highway traffic congestion, capacity, or 
safety, and cost avoidance or deferral of planned investments in aviation and highway systems; 

 Creating an integrated high-speed and intercity passenger rail network; 

 Encouragement of intermodal connectivity and integration, including a focus on convenient connection to local transit and 
street networks, as well as coordination with local land use and station area development; 

 Ensuring a state of good repair of key intercity passenger rail assets;  

 Promoting standardized rolling stock, signaling, communications, and power equipment;  

 Improved freight or commuter rail operations, in relation to proportional cost-sharing (including donated property) by those 
other benefiting rail users; 

 Equitable financial participation from benefiting entities in the project's financing; 

 Encouragement of the implementation of positive train control (PTC) technologies (with the understanding that 49 U.S.C. 
20147 requires all Class I railroads and entities that provide regularly scheduled intercity or commuter rail passenger services 
to fully institute interoperable PTC systems by December 31, 2015); and 

 Incorporating private investment in the financing of capital projects or service operations. 
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Benefits include continued State supported service in existing corridors that generate cross-modalism, intergrate a rail network, 
encourage connectivity and intergration, ensure good repair of assets, promotes Next Generation rolling stock, improves 
operations, State supported financial participation. 

(2b) Other Public Benefits 

 

Describe the other public benefits that will result from the proposed FD/Construction project and how they will be achieved in 
a cost-effective manner, including addressing: 

 The extent to which the project is expected to create and preserve jobs and stimulate increases in economic activity; 

 Promoting environmental quality, energy efficiency, and reduction in dependence on oil, including the use of renewable 
energy sources, energy savings from traffic diversions from other modes, employment of green building and manufacturing 
methods, reductions in key emissions types, and the purchase and use of environmentally sensitive, fuel-efficient, and cost-
effective passenger rail equipment; and 

 Promoting coordination between the planning and investment in transportation, housing, economic development, and other 
infrastructure decisions along the corridor, as identified in the six livability principles developed by DOT with the Department 
of Housing and Urban Development and the Environmental Protection Agency as part of the Partnership for Sustainable 
Communities, which are listed fully at http://www.dot.gov/affairs/2009/dot8009.htm. 

 

This project demonstrates the continued commitment by the States of Illinois, Michigan, Missouri and Wisconsin to existing 
service and expansion to new corridors.  This, in turn, will continue to create and preserve jobs and stimulate economic 
activity, enhance environmental quality, and promote livable communities. 

(3) Project Delivery Approach 
 

Describe the risk associated with the delivery of the proposed FD/Construction project within budget, on time, and as designed, 
including addressing: 

 The timeliness of project completion and the realization of the project’s benefits; 

 The applicant’s financial, legal, and technical capacity to implement the project; 

 The applicant’s experience in administering similar grants and projects; 

 The soundness and thoroughness of the cost methodologies, assumptions, and estimates; 

 The thoroughness and quality of the project management documentation; 

 The timing and amount of the project's future noncommitted investments; 

 The adequacy of any completed engineering work to assess and manage/mitigate the proposed project’s engineering and 
constructability risks; and 

 The sufficiency of system safety and security planning. 
 

The States of Illinois, Michigan, Missouri and Wisconsin have a long history of successful passenger rail project 
implementation.  All States are throughly experienced in administering grants and projects.  The project cost development has 
been carefully developed and based on recent procurement development experience.  Engineering work has been developed 
and continues to be advanced.  The successful safety and security of the systems is well planned and documented.  

(4) Sustainability of Benefits 

 

Identify the likelihood of realizing the proposed FD/Construction project’s benefits, including addressing: 

 The applicant’s financial contribution to the project; 

 The quality of a financial planning documentation that analyzes the financial viability of the HSIPR service that will benefit 
from the project; 



March 2011 Narrative Application Form – Individual FD/Construction, Part I   OMB No. 2130-0584 

  

Form FRA F 6180.138 (07-09)  

    Page 13 

 The availability of any required operating financial support, preferably from dedicated funding sources;  

 The quality and adequacy of project identification and planning; and 

 The reasonableness of estimates for user and non-user benefits for the project. 

 

Operating financial support is in place for the existing service corridors. The planning work completed for the proposed service 
from Chicago to Dubuque, IA is thorough and accurate. Estimates of benefits have been well documented and are defendable. 
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F. Statement of Work 
The Statement of Work (SOW) is a required document.  This must be submitted using the Narrative Application Form 

Part II. Statement of Work available on FRA’s website to provide the required information. The quality and completeness 
of this document will be measured as a Project Readiness evaluation criterion, as outlined in Section 5.2.1 of the NOFA.  

Please provide the SOW as a separate document and list it in Section G.2 of this application. 

The SOW is a description of the work that will be completed under the grant agreement and must address the background, 
scope, and schedule, and include a high-level budget of the proposed project. 

(1) The SOW is required for a complete application package. 

(2) The SOW should contain sufficient detail so that both FRA and the applicant can: 

a. Understand the expected outcomes of the work to be performed by the applicant, and 

b. Track applicant progress toward completing key project tasks and deliverables during the period of 
performance. 

(3) The SOW should clearly describe project objectives, but allow for a reasonable amount of flexibility regarding how the 
objectives will be accomplished. It is important to describe the overall approach to and expectations for project/activity 
completion. 

(4) If the SOW describes work for phases and/or groups of component projects, the larger program should be explained in the 
background section of the SOW.  The remainder of the SOW should be limited to describing the activities that directly 
contribute to the combined FRA and applicant effort which is funded under the grant agreement. 
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G. Optional Supporting Information 
Provide a response to the following questions, as necessary, for the proposed FD/Construction project. 

(1) Please provide any additional information, comments, or clarifications, and indicate the section and question number that 
being addressed (e.g., Section E.2).  Completing this question is optional. 

 

        

(2) Please provide a document title, filename, and description for all optional supporting documents.  Ensure that these 
documents are uploaded to GrantSolutions.gov with the narrative application form and use a logical naming convention. 

Document Title Filename Description and Purpose 

Table C.13 Part I.pdf Job Creation Documentation 

Table C.14 Part I.pdf Applicable Service Outcomes of the 
Proposed FD/Construction Project 

Table D.1 Part I.pdf Right-of-Way Owners 

Table D.2 Part I.pdf Intercity Passenger Rail Operator and 
Status of Agreement 

Table D.3 Part I.pdf Existing Rail Services Within The 
Project Boundaries 

Statement of Work (SOW) Part II.pdf Narrative Application Form Part II 

IL Transportation Plan http://www.illinoistransportationplan.org/index.html Long Range Plan 

MI State Rail Plan http://www.michigan.gov/mdot/0,1607,7-151-11056-
242455--,00.html 

Long Range Plan 

MO State Rail Plan http://www.modot.mo.gov/Multimodal/ Long Range Plan 

WI Rail Plan 2030 http://www.dot.wisconsin.gov/projects/state/railplan-
chapters.htm 

Long Range Plan 

Proposed Amtrak Service; 
Chicago to Rockford, IL to 
Galena, IL  to Dubuque, IA 

http://www.dot.state.il.us/amtrak/RCK_Feasibility.pdf Feasibility Report (by Amtrak) 

CE Worksheet Section 5.2.pdf NEPA Document 

Project Management 
Documentation 

Section 6.1.pdf Project Management Documentation 

Financial Planning 
Documentation 

Section 6.2.pdf Financial Planning Documentation 

Safety System Planning 
Documentation 

Section 6.3.pdf Safety System Planning 
Documentation 

Railroad & Project Sponsor 
Agreements 

Section 6.4.pdf Railroad & Project Sponsor 
Agreements 

Memorandum of Understanding 
(MOU) 

Section 6.4.pdf Illinois with Michigan, Missouri, 
Wisconsin 

Letter of Support Section 6.4.pdf From Amtrak 
 



(Table C.13) Provide the following information about job creation through the life of the proposed 
FD/Construction project. Please consider construction, maintenance, and operations jobs. 

 FD/Construction 
Period 

First full Year 
of Operations 

Fifth full 
Year of 

Operations 
Anticipated number of annual 
onsite and other jobs created (on 
a 2080 work-hour per year, full-
time equivalent basis). 

1200 0 0 

 
Illinois Next Generation Pooled Equipment Procurement: Job Creation 
 
Illinois DOT led procurement of Next Generation pooled equipment to replace existing equipment on 7 existing 
service corridors and 1 proposed corridor. All procurement projects are operationally independent. Illinois DOT will 
lead the effort on behalf of the other participating states with a Memorandum of Understanding executed. 
 
The project entails the manufacturing and construction of coaches and locomotives totaling $806,845,000. As a 
result, there are no operational jobs estimated as part of this project. All jobs created are estimated as manufacturing 
jobs that will occur during the construction period of the equipment (72 months).  
 
An order of equipment of this size would result in a boost to the rail equipment industry specifically, and the 
transportation equipment industry in general. Given that many of the rail equipment and locomotive manufacturing 
capabilities are located in the metropolitan area of Chicago, the estimate of job creation is partially based on an 
assumption of the impact of such an order on this type of local industry. Of course, similar increases could be seen 
in whatever location is chosen for the manufacture of the rail equipment through a competitive bidding process.  
 
Based on industry employment estimates from the State of Illinois (Where Workers Work, 
http://lmi.ides.state.il.us/wwwork.htm), there were more than 12,000 jobs in the transportation equipment sector in 
the six-county Chicago region as of March 2010.  
 
In order to estimate the jobs created by this level of investment, the impact to the local transportation equipment 
industry has been estimated at 5% to 15%, with a mid-range estimate of roughly 1,200 jobs created by the 
construction of these materials.  
 

Industry 
Total Employment  
(March 2010) 

Estimated Impact Jobs Created 

Transportation Equipment 
(NAICS 37) 

12,358 

Low (5%) 618 

Medium (10%) 1,236 

High (15%) 1,854 
Source: Where Workers Work, Illinois Department of Employment Security 

 

  



(Table C.14) Quantify the applicable service outcomes of the proposed FD/Construction project. Provide the 
current conditions and anticipated service outcomes. Future state information is required only for the service 
outcomes identified in Section C.11. 

 Frequencies Scheduled Trip Time 
(round-trips, in minutes) 

Average 
Speed 
(mph) 

Top Speed 
(mph) 

Reliability—Provide 
either on-time 

performance percentage 
or delay minutes 

Current IL: 4 
 
 
 
MI: 3 
 
 
MO: 1 
WI: 1 

Saluki (660) 
Illini (660) 
Zephyr (540) 
Sandburg (540) 
Blue Water (840) 
Pere Marquette (480) 
Wolverine (780) 
River Runner (679) 
Hiawatha (180) 

56 
56 
57 
57 
45 
44 
47 
50 
57 

79 
79 
79 
79 
79 
79 
79 
79 
79 

52.6% 
51.7% 
87.6% 
95.5% 
56.2% 
64.5% 
25.2% 
85.3% 
83.6% 

Future IL: 1 Chicago-Dubuque (620) 35 60 N/A 
 

  



(Table D.1) Provide information regarding Right-of-Way Owner(s). Where railroads currently share ownership, 
identify the primary owner. Click on the gray boxes to select the appropriate response from the lists of railroad type, 
right-of-way owner and status of agreement. If the Right-of-Way Owner is not included on the prepopulated list, 
select “Other” and type the name in the adjacent text box within that field. Should the application have more than 
five owners, please provide the same information for additional owners in a separate supporting document and list it 
in Section G.2 of this application. 

Type of Railroad Right-of-Way Owner Route-
Miles 

Track-
Miles 

Status of Agreement to Implement 

Class 1 Freight IL: CN  
Chicago to Carbondale 

309 N/A Master Agreement in Place 

Class 1 Freight IL: BNSF  
Chicago to Quincy 

258 N/A Master Agreement in Place 

Class 1 Freight IL: CN  
Chicago to Dubuque, IA 

182 N/A Host Railroad Consulted, but Support 
not Final 

Class 1 Freight MI: NS, Amtrak, CN 
Chicago to Port Huron 

319 N/A Master Agreement in Place 

Class 1 Freight MI: NS, Amtrak, CSX 
Chicago to Grand Rapids 

176 N/A Master Agreement in Place 

Class 1 Freight MI: NS, Amtrak, CN 
Chicago to Pontiac 

304 N/A Master Agreement in Place 

Class 1 Freight MO: CN, UP 
Saint Louis to Kansas 
City 

283 N/A Master Agreement in Place 

Class 1 Freight WI: Canadian Pacific, 
Metra 
Chicago to Milwaukee 

86 N/A Master Agreement in Place 

 

  



(Table D.2) Name the Intercity Passenger Rail Operator and provide the status of agreement. If applicable, 
provide the status of the agreement with the partner that will operate the planned passenger rail service (e.g., 
Amtrak). Click on the gray box to select the appropriate response from the status of agreement list. Should the 
proposed service have more than three operators, please provide the same information for additional operators in a 
separate supporting document and list it in Section G.2 of this application. 

Names of Rail Service Operator Status of Agreement 
Amtrak (Chicago to Carbondale, IL) Existing Service Agreement 
Amtrak (Chicago to Quincy, IL) Existing Service Agreement 
Amtrak (Chicago to Dubuque, IA) No agreement, but partner supports project 
Amtrak (Chicago to Port Huron, MI) Existing Service Agreement 
Amtrak (Chicago to Grand Rapids, MI) Existing Service Agreement 
Amtrak (Chicago to Pontiac, MI) Existing Service Agreement 
Amtrak (Saint Louis to Kansas City, MO) Existing Service Agreement 
Amtrak (Chicago to Milwaukee, WI) Existing Service Agreement 
 

  



(Table D.3) Provide information about the existing rail services within the project boundaries (e.g., freight, 
commuter, and intercity passenger). Click on the gray boxes to select the appropriate response from the list of 
types of service. If the Name of Operator is not included in the prepopulated list, select “Other” and type the name in 
the adjacent text box within that field. 

Type of Service Name of Operator Top Existing Speeds 
Within Project 
Boundaries (mph) 

Number of Route-
Miles Within 
Project Boundaries 
(miles) 

Average Number of 
Daily One-Way Train 
Operations within 
Project Boundaries Passenger Freight 

Intercity 
Passenger 

Amtrak Chicago to 
Carbondale, IL 

79 60 309 4 

Intercity 
Passenger 

Amtrak Chicago to 
Quincy, IL 

79 60 258 4 

Intercity 
Passenger 

Amtrak Chicago to 
Dubuque, IA 

79 60 182 2 

Intercity 
Passenger 

Amtrak Chicago to 
Port Huron, MI 

79 60 319 2 

Intercity 
Passenger 

Amtrak Chicago to 
Grand Rapids, MI 

79 60 176 2 

Intercity 
Passenger 

Amtrak Chicago to 
Pontiac, MI 

79 60 304 6 

Intercity 
Passenger 

Amtrak Saint Louis to 
Kansas City, MO 

79 60 283 4 

Intercity 
Passenger 

Amtrak Chicago to 
Milwaukee 

79 60 86 14 
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Narrative Application Form Individual FD/Construction  
Part II Statement of Work 

High-Speed Intercity Passenger Rail (HSIPR) Program  
 

Statement of Work 
The quality and completeness of this document will be measured as a Project Readiness evaluation criterion, as outlined in 
Section 5.2.1 of the NOFA.  The applicant must provide a sufficient level of detail regarding scope, schedule, and budget 

that demonstrates the project is ready to immediately advance to award.  Tables have been provided as illustrative 
examples for capturing data however, applicants can delete or adjust the tables as necessary.  This form must be listed in 

Section G.2 of the Narrative Application Form Part I. 
 

(1) Background.  Briefly describe the events that led to the development of this FD/Construction project and the issue the project 
will address.  Also describe the transparent, inclusive planning process used to analyze the investment needs and service 
objectives of the full corridor on which the individual FD/Construction project is located. 

 
Illinois Next Generation Pooled Equipment Procurement: There is a multi-state need to upgrade existing rail 
equipment that will be state owned on 7 existing and 1 proposed operationally independent corridors. 
 

(2) Scope of Activities.  Clearly describe the scope of the proposed FD/Construction project and identify the general objective and 
key deliverables. 

 

(2a) General Objective.  Provide a general description of the work to be accomplished through this grant, including project work 
effort, project location, and other parties involved.  Describe the end-state of the project, how it will address the need identified in 
Background (above), and the outcomes that will be achieved as a result of the project. 

 

Illinois Next Generation Pooled Equipment Procurement: Illinois DOT led procurement of Next Generation pooled 
equipment for 7 existing and 1 proposed corridor on behalf of the States of Michigan, Missouri and Wisconsin. The 
end-state of project will satisfy the need for new equipment. The new equipment will be maintained and operated by 
Amtrak or a non-Amtrak entity with state agreements. 

 

(2b) Description of Work.  Provide a detailed description of the work to be accomplished through this grant by task (e.g., FD 
and Construction) including a description of the geographical and physical boundaries of the project.  Address the work in a 
logical sequence that would lead to the anticipated outcomes and the end state of the activities. 

 

Illinois Next Generation Pooled Equipment Procurement: Illinois DOT led procurement of Next Generation pooled 
equipment to replace existing equipment on 7 existing service corridors and 1 proposed corridor. All procurement 
projects are operationally independent. Illinois DOT will lead the effort on behalf of the other participating states 
with a Memorandum of Understanding executed. 

 

(2c) Deliverables.  Describe the work products of the project to be completed to FD, or constructed in accordance with the FD 
that were provided to FRA during the application process or will be completed as a part of this grant.  In the table provided, list 
the deliverables, both interim and final, that are the outcomes of the project tasks.  

 Deliverable Task 

1 NEPA Illinois Next Generation Pooled Equipment Procurement 

2 PE Illinois Next Generation Pooled Equipment Procurement 
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3 FD Illinois Next Generation Pooled Equipment Procurement 

4 Vehicle Acquisition; Non-electric locomotive (31) Illinois Next Generation Pooled Equipment Procurement 

5 Veh Acq; Loco-hauled passenger cars w/ ticketed 
space (100) 

Illinois Next Generation Pooled Equipment Procurement 
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(3) Project Schedule.  In the table below, estimate the approximate duration for completing each task in months.  For total project 
duration, reference Section C.4 in the Narrative Application Form Part I. 

 
Task 

Duration 

Start Month  to End Month  

1 Chicago to Quincy, IL 9/2011 to 7/2017 

2 Chicago to Carbondale, IL 9/2011 to 7/2017 

3 Chicago to Dubuque, IA 9/2011 to 7/2017 

4 Chicago to Port Huron, MI 9/2011 to 7/2017 

5 Chicago to Grand Rapids, MI 9/2011 to 7/2017 

6 Chicago to Pontiac, MI 9/2011 to 9/2017 

7 Saint Louis to Kansas City, MO 9/2011 to 7/2017 

8 Chicago to Milwaukee, WI 9/2011 to 9/2017 

 Total project duration 72 months 

 

 

(4) Project Cost Estimate/Budget.  Provide a high-level cost summary of FD/Construction work in this section, using the 
FD/Construction Application Package Instructions, the HSIPR Individual Project Budget and Schedule form, and the Narrative 
Application Form Part I as references.  The figures in this section of the Statement of Work should match exactly with the funding 
amounts requested in the SF-424 form, the HSIPR Individual Project Budget and Schedule form, and Section C of the Narrative 
Application Form Part I.  If there is any discrepancy between the Federal funding amounts requested in this section, the SF-424 
form, the HSIPR Individual Project Budget and Schedule form, or Section C of the Narrative Application Form Part I, the lesser 
amount will be considered as the Federal funding request.  Round to the nearest whole dollar when estimating costs. 

 

The total estimated cost of the proposed FD/Construction project is provided below, for which the FRA grant will contribute 
no more than the Federal funding request amount indicated.  Any additional expense required beyond that provided in this 
grant to complete the proposed FD/Construction project shall be borne by the Grantee. 

 

FD/Construction Project Overall Cost Summary 

# Task Cost in FY11 Dollars  

1 Chicago to Quincy, IL (2 non-electric locomotive, 8 loco-
hauled passenger cars w/ ticketed space [6 bi-level, 2 
business class/café]) 

$ 60,710,000 

2 Chicago to Carbondale, IL (3 non-electric locomotive, 21 
loco-hauled passenger cars w/ ticketed space [18 bi-level, 
3 business class/café]) 

$ 141,375,000 

3 Chicago to Dubuque, IA (2 non-electric locomotive, 8 
loco-hauled passenger cars w/ ticketed space [6 bi-level, 2 
business class/café]) 

$ 60,710,000 

4 Chicago to Port Huron, MI (3 non-electric locomotive, 6 
loco-hauled passenger cars w/ ticketed space [5 bi-level, 1 
business class/café]) 

$ 57,525,000 

5 Chicago to Grand Rapids, MI (3 non-electric locomotive, 6 
loco-hauled passenger cars w/ ticketed space [5 bi-level, 1 

$ 57,525,000 
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business class/café]) 

6 Chicago to Pontiac, MI (7 non-electric locomotive, 25 
loco-hauled passenger cars w/ ticketed space [20 bi-level, 
5 business class/café]) 

$ 195,715,000 

7 Saint Louis to Kansas City, MO (3 non-electric 
locomotive, 12 loco-hauled passenger cars w/ ticketed 
space [9 bi-level, 3 business class/café]) 

$ 91,065,000 

8 Chicago to Milwaukee, WI (8 non-electric locomotive, 14 
loco-hauled passenger cars w/ ticketed space [12 bi-level, 
2 business class/café]) 

$ 142,220,000 

 Total FD/Construction project cost $ 806,845,000 

Federal/Non-Federal Funding 

 
 

Cost in FY11 
Dollars 

Percentage of Total 
Activities Cost 

 Federal funding request $ 806,845,000 100 % 

 Non-Federal match amount $ 0 0 % 

 Total FD/Construction project cost $ 806,845,000 100 % 
 



HSIPR Project Application Supporting Forms  OMB No. 2130-0584 

Unit Quantity

 Unit Cost

 (Thousands of 

Base Yr/FY 11 

Dollars)

Non‐Unit Based 

Costs

 Total Allocated Cost  

(Thousands of Base Yr/FY 

11 Dollars)

Allocated Contingency

(Thousands of Base Yr/FY 

11 Dollars)

TOTAL COST  (Thousands 

of Base Yr/FY 11 Dollars)

Explanation 

Provided? (if 

so use *)

10 TRACK STRUCTURES & TRACK  ‐$                                                    ‐$                                                    ‐$                                                   

10.01 Track structure: Viaduct Miles ‐$                                              ‐$                                              ‐$                                            
10.02 Track structure: Major/Movable bridge ‐$                                              ‐$                                              ‐$                                            
10.03 Track structure: Undergrade Bridges ‐$                                              ‐$                                              ‐$                                            
10.04 Track structure: Culverts and drainage structures # ‐$                                              ‐$                                              ‐$                                            
10.05 Track structure: Cut and Fill (> 4' height/depth) Miles ‐$                                              ‐$                                              ‐$                                            
10.06 Track structure: At‐grade (grading and subgrade stabilization) Miles ‐$                                              ‐$                                              ‐$                                            
10.07 Track structure: Tunnel ‐$                                              ‐$                                              ‐$                                            
10.08 Track structure: Retaining walls and systems Miles ‐$                                              ‐$                                              ‐$                                            
10.09 Track new construction: Conventional ballasted  ‐$                                              ‐$                                              ‐$                                            
10.10 Track new construction: Non‐ballasted  ‐$                                              ‐$                                              ‐$                                            
10.11 Track rehabilitation: Ballast and surfacing ‐$                                              ‐$                                              ‐$                                            
10.12 Track rehabilitation: Ditching and drainage ‐$                                              ‐$                                              ‐$                                            
10.13 Track rehabilitation: Component replacement (rail, ties, etc) ‐$                                              ‐$                                              ‐$                                            
10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                                              ‐$                                              ‐$                                            
10.15 Track: Major interlockings ‐$                                              ‐$                                              ‐$                                            
10.16 Track: Switch heaters (with power and control) ‐$                                              ‐$                                              ‐$                                            
10.17 Track: Vibration and noise dampening ‐$                                              ‐$                                              ‐$                                            
10.18 Other linear structures including fencing, sound walls Miles ‐$                                              ‐$                                              ‐$                                            

20 STATIONS, TERMINALS, INTERMODAL ‐$                                                    ‐$                                                    ‐$                                                   

20.01 Station buildings: Intercity passenger rail only ‐$                                              ‐$                                              ‐$                                            
20.02 Station buildings: Joint use (commuter rail, intercity bus) ‐$                                               ‐$                                              ‐$                                             

20.03 Platforms ‐$                                              ‐$                                              ‐$                                            
20.04 Elevators, escalators ‐$                                              ‐$                                              ‐$                                            
20.05 Joint commercial development  ‐$                                              ‐$                                              ‐$                                            
20.06 Pedestrian / bike access and accommodation, landscaping, parking  ‐$                                               ‐$                                              ‐$                                             

20.07 Automobile, bus, van accessways including roads ‐$                                              ‐$                                              ‐$                                            
20.08 Fare collection systems and equipment ‐$                                              ‐$                                              ‐$                                            
20.09 Station security ‐$                                              ‐$                                              ‐$                                            

‐$                                                    ‐$                                                    ‐$                                                   

30.01 Administration building: Office, sales, storage, revenue counting ‐$                                              ‐$                                              ‐$                                            
30.02 Light maintenance facility  ‐$                                               ‐$                                              ‐$                                             

30.03 Heavy maintenance facility ‐$                                              ‐$                                              ‐$                                            
30.04 Storage or maintenance‐of‐way building/bases ‐$                                              ‐$                                              ‐$                                            
30.05 Yard and yard track ‐$                                              ‐$                                              ‐$                                            

‐$                                                    ‐$                                                    ‐$                                                   

40.01 Demolition, clearing, site preparation ‐$                                              ‐$                                              ‐$                                            
40.02 Site utilities, utility relocation ‐$                                              ‐$                                              ‐$                                            
40.03 Hazardous material, contaminated soil removal/mitigation, ground 

water treatments

‐$                                               ‐$                                              ‐$                                             

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                               ‐$                                              ‐$                                             

40.05 Site structures including retaining walls, sound walls ‐$                                               ‐$                                              ‐$                                             

40.06 Temporary facilities and other indirect costs during construction ‐$                                              ‐$                                              ‐$                                            
40.07 Purchase or lease of real estate   ‐$                                              ‐$                                              ‐$                                            
40.08 Highway/pedestrian overpass/grade separations ‐$                                               ‐$                                              ‐$                                             

40.09 Relocation of existing households and businesses ‐$                                              ‐$                                              ‐$                                            
50  COMMUNICATIONS & SIGNALING ‐$                                                    ‐$                                                    ‐$                                                   

50.01 Wayside signaling equipment ‐$                                              ‐$                                              ‐$                                            
50.02 Signal power access and distribution ‐$                                               ‐$                                              ‐$                                             

50.03 On‐board signaling equipment ‐$                                              ‐$                                              ‐$                                            
50.04 Traffic control and dispatching systems ‐$                                              ‐$                                              ‐$                                            
50.05 Communications ‐$                                              ‐$                                              ‐$                                            
50.06 Grade crossing protection ‐$                                              ‐$                                              ‐$                                            
50.07 Hazard detectors (dragging equipment, , slide, etc.) ‐$                                               ‐$                                              ‐$                                             

50.08 Station train approach warning system ‐$                                              ‐$                                              ‐$                                            
60 ELECTRIC TRACTION ‐$                                                    ‐$                                                    ‐$                                                   

60.01 Traction power transmission: High voltage  ‐$                                              ‐$                                              ‐$                                            
60.02 Traction power supply: Substations  # ‐$                                              ‐$                                              ‐$                                            
60.03 Traction power distribution: Catenary and third rail # ‐$                                              ‐$                                              ‐$                                            
60.04 Traction power control ‐$                                              ‐$                                              ‐$                                            

‐$                                              ‐$                                              ‐$                                            

Detailed Capital Cost Budget

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Instructions:
To assist FRA in comparing projects, this form provides a breakdown of capital cost using Standard Cost Categories (SCCs). Definitions of FRA’s SCCs can be found in the "Capital Cost Info" tab of this 
workbook.  The data you enter in this form should be drawn from budget estimates or analysis you have available for your project.

1. Enter values in the yellow cells below.  You should only provide data for those costs categories associated with this project; leave other cells blank.

2. The light blue cells will auto‐populate based on the Contingency rates entered in "General Info." 

3. Explain any large discrete, identifiable and/or unique capital investments in the space provided at the bottom of this form. Where an explanation is appropriate, place an asterisk in the far right column 
to denote that an explanation is provided. Please include the reference to the Cost Category number in your explanation. Example: “10.07: Tunnel at [location], #.# miles in length, consists of one twin‐
tube New Austrian Tunneling Method tunnel with cross‐passages located every .25 miles."

4. For purposes of this application "Base Year Dollars" are Fiscal Year (FY) 2011 Dollars.

APPLICANT INPUTS

Project Name: IL Next Gen Pooled Equip Procure

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Construction Subtotal (10‐60)

FRA F 6180.139  (03-10)  
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Unit Quantity

 Unit Cost

 (Thousands of 

Base Yr/FY 11 

Dollars)

Non‐Unit Based 

Costs

 Total Allocated Cost  

(Thousands of Base Yr/FY 

11 Dollars)

Allocated Contingency

(Thousands of Base Yr/FY 

11 Dollars)

TOTAL COST  (Thousands 

of Base Yr/FY 11 Dollars)

Explanation 

Provided? (if 

so use *)

APPLICANT INPUTS

Project Name: IL Next Gen Pooled Equip Procure

70 VEHICLES  620,650$                                       186,195$                                       806,845$                                      

70.00 Vehicle acquisition: Electric locomotive # ‐$                                              ‐$                                              ‐$                                            
70.01 Vehicle acquisition: Non‐electric locomotive # 31 6,150$                   190,650$                                57,195$                                   247,845$                               
70.02 Vehicle acquisition: Electric multiple unit # ‐$                                              ‐$                                              ‐$                                            
70.03 Vehicle acquisition: Diesel multiple unit # ‐$                                              ‐$                                              ‐$                                            
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space # 100 4,300$                   430,000$                                129,000$                                 559,000$                               
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space # ‐$                                              ‐$                                              ‐$                                            
70.06 Vehicle acquisition: Maintenance of way vehicles # ‐$                                              ‐$                                              ‐$                                            
70.07 Vehicle acquisition: Non‐railroad support vehicles # ‐$                                              ‐$                                              ‐$                                            
70.08 Vehicle refurbishment: Electric locomotive # ‐$                                              ‐$                                              ‐$                                            
70.09 Vehicle refurbishment: Non‐electric locomotive # ‐$                                              ‐$                                              ‐$                                            
70.10 Vehicle refurbishment: Electric multiple unit # ‐$                                              ‐$                                              ‐$                                            
70.11 Vehicle refurbishment: Diesel multiple unit # ‐$                                              ‐$                                              ‐$                                            
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space # ‐$                                              ‐$                                              ‐$                                            
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space # ‐$                                              ‐$                                              ‐$                                            
70.14 Vehicle refurbishment: Maintenance of way vehicles # ‐$                                              ‐$                                              ‐$                                            
70.15 Spare parts ‐$                                              ‐$                                              ‐$                                            

‐$                                                    ‐$                                                    ‐$                                                   

80.01 Service Development Plan/Service Environmental ‐$                                              ‐$                                              ‐$                                            
80.02 Preliminary Engineering/Project Environmental ‐$                                              ‐$                                              ‐$                                             *
80.03 Final design ‐$                                              ‐$                                              ‐$                                             *
80.04 Project management for design and construction ‐$                                              ‐$                                              ‐$                                             *
80.05 Construction administration & management  ‐$                                              ‐$                                              ‐$                                             *
80.06 Professional liability and other non‐construction insurance  ‐$                                              ‐$                                              ‐$                                            
80.07 Legal; Permits; Review Fees by other agencies, cities, etc. ‐$                                              ‐$                                              ‐$                                            
80.08 Surveys, testing, investigation ‐$                                              ‐$                                              ‐$                                             *
80.09 Engineering inspection ‐$                                              ‐$                                              ‐$                                            
80.10 Start up ‐$                                              ‐$                                              ‐$                                            

Subtotal (10‐80) 620,650$                                186,195$                                 806,845$                               
90 UNALLOCATED CONTINGENCY ‐$                                            
Subtotal (10‐90) 806,845$                               
100  FINANCE CHARGES ‐$                                            

806,845$                       

* 80.02 Preliminary Engineering/Project Environmental (6% of Equipment)
   80.03 Final Design (2% of Equipment)
   80.04 Project Management for Design and Construction (1% of Equipment)
   80.05 Construction Administration and Management (8% Equipment)
   80.08 Surveys, Testing, Investigation (1% Equipment)

Space provided for additional descriptions of capital costs.  
See Example under "Instructions" above. Please include references to specific Cost Category numbers.

TOTAL CAPITAL COSTS (10‐100)

80 PROFESSIONAL SERVICES (applies to Cats. 10‐60)

FRA F 6180.139  (03-10)  
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2011 2012 2013 2014 2015 2016 2017
Base Yr /FY 11 

Total*
Double Check Total

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                              ‐$                             
‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                              ‐$                             

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS ‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                              ‐$                             

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS  ‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                              ‐$                             

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                              ‐$                             

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                              ‐$                             

70 VEHICLES  ‐$                          40,342$               161,369$             161,369$             161,369$             161,369$             121,027$             806,845$                 806,845$                

‐$                              ‐$                             

‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                              ‐$                             

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                              ‐$                             

Total Project Cost (10‐100) ‐$                           40,342$                161,369$             161,369$             161,369$             161,369$             121,027$             806,845$                  806,845$                 

2011 2012 2013 2014 2015 2016 2017 YOE Total**

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                             

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                             

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS ‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                             

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS  ‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                             

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                             

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                             

‐$                          42,158$               176,219$             184,149$             192,436$             201,095$             157,608$             953,664$                

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                             

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                             

‐$                          ‐$                          ‐$                          ‐$                           ‐$                          ‐$                          ‐$                          ‐$                             

‐$                           42,158$                176,219$             184,149$             192,436$             201,095$             157,608$             953,664$                 

10 TRACK STRUCTURES & TRACK 

YEAR OF EXPENDITURE (YOE) DOLLARS

10 TRACK STRUCTURES & TRACK 

50  COMMUNICATIONS & SIGNALING

60 ELECTRIC TRACTION

90 UNALLOCATED CONTINGENCY

Annual Capital Cost Budget 

100  FINANCE CHARGES

 BASE YEAR/ FY 2011 DOLLARS

20 STATIONS, TERMINALS, INTERMODAL

80 PROFESSIONAL SERVICES (applies to Cats. 10‐60)

Instructions:

This form provides a breakdown by year of the capital costs entered in the previous "Detailed Capital Cost Budget".  The data you enter in this form should be drawn from budget estimates or 

analysis you have available for your project.

1. In the yellow cells in the "Base Year/ FY 2011 Dollars" table, enter the annual dollar figures for each cost category in thousands of Base Year/FY 2011 Dollars.  

2. In the "Base Year/ FY 2011 Dollars" table, the numbers in the "Double Check Total" column will auto‐populate from the "Detailed Capital Cost Budget"  in the previous tab. The numbers in the "Base 

Yr/FY 11 Total" column will be the sum of the annual data entered to the left. The two columns should match for each Standard Cost Category.  If the entries in the "Double Check Total" column are not 

identical, the Base Year/FY 11 values you entered in the previous tab do not match the values entered in this tab.

3. The light blue cells in the Year of Expenditure (YOE) table will auto‐populate using Inflation rates from the "General Info" tab.                                                                                                                                  

Project Name: IL Next Gen Pooled Equip Procure

20 STATIONS, TERMINALS, INTERMODAL

70 VEHICLES 

90 UNALLOCATED CONTINGENCY

* For the purpose of this application, base year dollars are considered FY 2011 dollars.  
**Year-of-Expenditure(YOE) dollars are inflation-adjusted Base Year dollars.  Applicants may determine their own inflation rate and enter it on the "General Info" tab. Applicants should also explain their proposed inflation assumptions (and methodology, if applicable) in the Application Form, 
Section A, Point of Contact and Project Information,  Question (4).  

Total Project Cost (10‐100)

80 PROFESSIONAL SERVICES (applies to Cats. 10‐60)

100  FINANCE CHARGES

60 ELECTRIC TRACTION

50  COMMUNICATIONS & SIGNALING

FRA F 6180.139  (03-10)
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Final Design (FD) 09/01/11 11/01/13

Issue requests for bids, make awards of FD contracts X x x x x x x x x x x x x

FD Drawings; and cost estimate, schedule refinement X X X X X X X

Issue requests for construction bids X

Submit request / receive FRA approval for construction X X X X X X

Make awards of construction contracts X

Construction 09/01/13 09/01/17 X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

Construct infrastructure X X X X X X X X X X X X X X X X X X X X X X X X

Acquire and test vehicles x x x x x x X X X X X

Service Ops ‐ Closeout  09/01/15 09/01/17 X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

Service Operations  X X X X X X X X X

X X X X X X X

PRA  Public Protection Statement: Public reporting burden for this information collection is estimated to average 32 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information.  According to the Paperwork Reduction Act of 1995, a federal agency may not conduct or sponsor, and a person is not required 

to respond to, nor shall a person be subject to a penalty for failure to comply with, a collection of information unless it displays a currently valid OMB control number.  The valid OMB control number for this information 

collection is 2130‐0583.

Completion of project/program close‐out, resolution of claims

Start Date End Date
2011 2012 2013 2014 2015

Schedule ‐ In Calendar Years

Instructions:

1. In the yellow cells below, enter the anticipated "Start Date" and "End Date" for each high level activity (e.g.,  Final Design, Construction, Service Ops).

2. Illustrate the anticipated timing and duration of each task item on the chart below.  Shade the  quarters or months for each corresponding year in which work will take place on a task.  Shade all cells in 

the corresponding row in which an activity will take place.  Enter an 'X' in a cell to shade that cell.

3. Complete this process for all of the tasks, both high‐level tasks (e.g., Final Design) and subtasks (e.g., Issue request for bids, make awards of FD contracts).

2016

Project Name: IL Next Gen Pooled Equip Procure

2017

Years 2014‐2016 by Quarter

  FRA F 6180.139 (03‐10)  
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X

Illinois Next Generation Pooled Equipment Procurement

State of Illinois

1355033 133600754

100 West Randolph Street

JRTC, Suite 6-600

Chicago

Cook

Illinois

N/A

60601-3229

Transportation Division of Public and Intermodal Transportation

George

Weber

Acting Deputy Director

312.793.4222 312.793.1251

george.weber@illinois.gov



State Government

Federal Railroad Administration

20.319

High-Speed Intercity Passenger Rail (HSIPR) Program

FR-HSR-11-001

High-Speed Intercity Passenger Rail (HSIPR) Program

IL: Chicago, Homewood, Kankakee, Gilman, Rantoul, Champaign-Urbana, Mattoon, Effingham, Centralia, DuQuoin, Carbondale, LaGrange, Naperville, Plano, Mendota, Princeton, Kewanee, Galesburg,  
Macomb, Quincy, West Elgin, Genoa, Rockford, Freeport, Galena, Glenview / IA: Dubuque 
MI: New Buffalo, Niles, Dowagiac, Kalamazoo, Albion, Battle Creek, Jackson, Ann Arbor, Greenfield Village, Dearborn, Detroit, Royal Oak, Birmingham, Pontiac, East Lansing, Durand, Flint, Lapeer,  
Port Huron, St Joseph/Benton Harbor, Bangor, Holland, Grand Rapids / IN: Hammond-Whiting, Michigan City 
MO: St. Louis, Kirkwood, Washington, Hermann, Jefferson City, Sedalia, Warrensburg, Lees Summit, Independence, Kansas City 
WI: Sturtevant, Milwaukee

Illinois Next Generation Pooled Equipment Procurement



Please see attached list

09/2011 09/2017

$0

$0

$0

$0

$0

$806,845,000

$806,845,000

X

X

X

George

Weber

Acting Deputy Director - Division of Public and Intermodal Transportation

312.793.4222 312.793.1251

george.weber@illinois.gov

IL--Attached IA, MI/IN, MO, WI--Attached



N/A



16. Congressional Districts Of: 

State  Route  Congressional Districts 

IL  Dubuque  IL‐004, IL‐005, IL‐006, IL‐007, IL‐008, IL‐014, IL‐016 

  Carbondale  IL‐001, IL‐002, IL‐007, IL‐011, IL‐012, IL‐015, IL‐019 

  Quincy  IL‐003, IL‐004, IL‐007, IL‐011, IL‐013, IL‐014, IL‐017 

IA  Dubuque  IA‐001 

MI  Grand Rapids  MI‐002, MI‐003, MI‐006 

  Port Huron  MI‐004, MI‐005, MI‐006, MI‐007, MI‐008, MI‐010 

  Detroit/Pontiac  MI‐006, MI‐007, MI‐009, MI‐011, MI‐012, MI‐013, MI‐014, MI‐015 

IN  Port Huron  IN‐001, IN‐002 

  Detroit/Pontiac  IN‐001, IN‐002 

MO  Kansas City to St Louis  MO‐001, MO‐002, MO‐004, MO‐005, MO‐006, MO‐009 

WI  Chicago to Milwaukee  IL‐005, IL‐007, IL‐008, IL‐009, IL‐010, WI‐001, WI‐004 

 



SECTION A - BUDGET SUMMARY

SECTION B - BUDGET CATEGORIES

7. Program Income

d. Equipment

e. Supplies

f. Contractual

g. Construction

h. Other

j. Indirect Charges

k. TOTALS (sum of 6i and 6j)

i. Total Direct Charges (sum of 6a-6h)

(1)

$ $$

$ $

BUDGET INFORMATION - Non-Construction Programs

Authorized for Local Reproduction
Prescribed by OMB (Circular A -102)

OMB Approval No. 4040-0006
Expiration Date 04/30/2008

Standard Form 424A (Rev. 7- 97)

Grant Program
Function
or Activity

(a)

Catalog of Federal
Domestic Assistance

Number
(b)

Estimated Unobligated Funds New or Revised Budget

Federal
(c)

Non-Federal
(d)

Federal
(e)

Non-Federal
(f )

Total
(g)

5.        Totals

4.

3.

2.

1.

$

$ $ $ $ $

$ $ $$ $

$$$$

$$

$ $ $

GRANT PROGRAM, FUNCTION OR ACTIVITY
(2) (3) (4) (5)

Total6. Object Class Categories

a. Personnel

b. Fringe Benefits

c. Travel

$

$

FR-HSR-11-001 20.319 806,845,000 0 0 0 806,845,000

806,845,000 0 0 0 806,845,000

FR-HSR-11-001

806,845,000

806,845,000

0

806,845,000

0

806,845,000

0

0

806,845,000

806,845,000



SECTION D - FORECASTED CASH NEEDS

FUTURE FUNDING PERIODS (Years)

SECTION F - OTHER BUDGET INFORMATION

14. Non-Federal

SECTION E - BUDGET ESTIMATES OF FEDERAL FUNDS NEEDED FOR BALANCE OF THE PROJECT

SECTION C - NON-FEDERAL RESOURCES

Authorized for Local Reproduction Standard Form 424A (Rev. 7-97) Page 2

(a) Grant Program (b) Applicant (d)  Other Sources(c) State (e) TOTALS

$ $ $

$

$

$

$

$

$

$

$ $

$

$

$

$

$ $

$

$

$

$

$

$

$

$ $

8.

9.

10.

11.

16.

17.

18.

19.

12. TOTAL (sum of lines 8-11)

15. TOTAL (sum of lines 13 and 14)

20. TOTAL (sum of lines 16 - 19)

21. Direct Charges: 22. Indirect Charges:

23. Remarks:

13. Federal
Total for 1st Year 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter

(a) Grant Program
(b) First (c) Second (d) Third (e) Fourth

0.00

FR-HSR-11-001 0 0

0 0

FR-HSR-11-001

$806,845,000 0

0 0 0

0 0 0

0 0 0 0 0

806,845,000

806,845,000

806,845,000

806,845,000

0

0

0

0

0

0

40,342,000

40,342,000

161,369,000

161,369,000

161,369,000

161,369,000



1.

OMB Approval No. 4040-0007

Expiration Date 04/30/2008

ASSURANCES - NON-CONSTRUCTION PROGRAMS

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0040), Washington, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET.  SEND 
IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

NOTE: Certain of these assurances may not be applicable to your project or program. If you have questions, please contact the
awarding agency. Further, certain Federal awarding agencies may require applicants to certify to additional assurances. If
such is the case, you will be notified.

As the duly authorized representative of the applicant, I certify that the applicant:

Has the legal authority to apply for Federal assistance
and the institutional, managerial and financial capability
(including funds sufficient to pay the non-Federal share
of project cost) to ensure proper planning, management
and completion of the project described in this
application.

Act of 1973, as amended (29 U.S.C. §794), which
prohibits discrimination on the basis of handicaps; (d)
the Age Discrimination Act of 1975, as amended (42
U.S.C. §§6101-6107), which prohibits discrimination
on the basis of age; (e) the Drug Abuse Office and
Treatment Act of 1972 (P.L. 92-255), as amended,
relating to nondiscrimination on the basis of drug
abuse; (f) the Comprehensive Alcohol Abuse and
Alcoholism Prevention, Treatment and Rehabilitation
Act of 1970 (P.L. 91-616), as amended, relating to
nondiscrimination on the basis of alcohol abuse or
alcoholism; (g) §§523 and 527 of the Public Health
Service Act of 1912 (42 U.S.C. §§290 dd-3 and 290 ee-
3), as amended, relating to confidentiality of alcohol
and drug abuse patient records; (h) Title VIII of the
Civil Rights Act of 1968 (42 U.S.C. §§3601 et seq.), as
amended, relating to nondiscrimination in the sale,
rental or financing of housing; (i) any other
nondiscrimination provisions in the specific statute(s)
under which application for Federal assistance is being
made; and, (j) the requirements of any other
nondiscrimination statute(s) which may apply to the
application.

2. Will give the awarding agency, the Comptroller General
of the United States and, if appropriate, the State,
through any authorized representative, access to and
the right to examine all records, books, papers, or
documents related to the award; and will establish a
proper accounting system in accordance with generally
accepted accounting standards or agency directives.

3. Will establish safeguards to prohibit employees from
using their positions for a purpose that constitutes or
presents the appearance of personal or organizational
conflict of interest, or personal gain.

4. Will initiate and complete the work within the applicable
time frame after receipt of approval of the awarding
agency.

5. Will comply with the Intergovernmental Personnel Act of
1970 (42 U.S.C. §§4728-4763) relating to prescribed
standards for merit systems for programs funded under
one of the 19 statutes or regulations specified in
Appendix A of OPM's Standards for a Merit System of
Personnel Administration (5 C.F.R. 900, Subpart F).

6. Will comply with all Federal statutes relating to
nondiscrimination. These include but are not limited to:
(a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352)
which prohibits discrimination on the basis of race, color
or national origin; (b) Title IX of the Education
Amendments of 1972, as amended (20 U.S.C. §§1681-
1683, and 1685-1686), which prohibits discrimination on
the basis of sex; (c) Section 504 of the Rehabilitation

Previous Edition Usable Standard Form 424B (Rev. 7-97)

Prescribed by OMB Circular A-102Authorized for Local Reproduction

7. Will comply, or has already complied, with the
requirements of Titles II and III of the Uniform
Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (P.L. 91-646) which provide for
fair and equitable treatment of persons displaced or
whose property is acquired as a result of Federal or
federally-assisted programs. These requirements apply
to all interests in real property acquired for project
purposes regardless of Federal participation in
purchases.

8. Will comply, as applicable, with provisions of the
Hatch Act (5 U.S.C. §§1501-1508 and 7324-7328)
which limit the political activities of employees whose
principal employment activities are funded in whole or
in part with Federal funds.



Standard Form 424B (Rev. 7-97) Back

9. 12Will comply, as applicable, with the provisions of the Davis-
Bacon Act (40 U.S.C. §§276a to 276a-7), the Copeland Act
(40 U.S.C. §276c and 18 U.S.C. §874), and the Contract
Work Hours and Safety Standards Act (40 U.S.C. §§327-
333), regarding labor standards for federally-assisted
construction subagreements.

Will comply with the Wild and Scenic Rivers Act of
1968 (16 U.S.C. §§1271 et seq.) related to protecting
components or potential components of the national
wild and scenic rivers system.

10. Will comply, if applicable, with flood insurance purchase
requirements of Section 102(a) of the Flood Disaster
Protection Act of 1973 (P.L. 93-234) which requires
recipients in a special flood hazard area to participate in the
program and to purchase flood insurance if the total cost of
insurable construction and acquisition is $10,000 or more.

11. Will comply with environmental standards which may be
prescribed pursuant to the following: (a) institution of
environmental quality control measures under the National
Environmental Policy Act of 1969 (P.L. 91-190) and
Executive Order (EO) 11514; (b) notification of violating
facilities pursuant to EO 11738; (c) protection of wetlands
pursuant to EO 11990; (d) evaluation of flood hazards in
floodplains in accordance with EO 11988; (e) assurance of
project consistency with the approved State management
program developed under the Coastal Zone Management
Act of 1972 (16 U.S.C. §§1451 et seq.); (f) conformity of
Federal actions to State (Clean Air) Implementation Plans
under Section 176(c) of the Clean Air Act of 1955, as
amended (42 U.S.C. §§7401 et seq.); (g) protection of
underground sources of drinking water under the Safe
Drinking Water Act of 1974, as amended (P.L. 93-523);
and, (h) protection of endangered species under the
Endangered Species Act of 1973, as amended (P.L. 93-
205).

13. Will assist the awarding agency in assuring compliance
with Section 106 of the National Historic Preservation
Act of 1966, as amended (16 U.S.C. §470), EO 11593
(identification and protection of historic properties), and
the Archaeological and Historic Preservation Act of
1974 (16 U.S.C. §§469a-1 et seq.).

14. Will comply with P.L. 93-348 regarding the protection of
human subjects involved in research, development, and
related activities supported by this award of assistance.

15. Will comply with the Laboratory Animal Welfare Act of
1966 (P.L. 89-544, as amended, 7 U.S.C. §§2131 et
seq.) pertaining to the care, handling, and treatment of
warm blooded animals held for research, teaching, or
other activities supported by this award of assistance.

16. Will comply with the Lead-Based Paint Poisoning
Prevention Act (42 U.S.C. §§4801 et seq.) which
prohibits the use of lead-based paint in construction or
rehabilitation of residence structures.

17. Will cause to be performed the required financial and
compliance audits in accordance with the Single Audit
Act Amendments of 1996 and OMB Circular No. A-133,
"Audits of States, Local Governments, and Non-Profit
Organizations."

18. Will comply with all applicable requirements of all other
Federal laws, executive orders, regulations, and policies
governing this program.

* SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL * TITLE

* DATE SUBMITTED* APPLICANT ORGANIZATION

Completed on submission to Grants.gov

Completed on submission to Grants.gov









SECTION 5. PROJECT DEVELOPMENT 
Illinois Next Generation Pooled Equipment Procurement 
Grant Application (Individual FD/Construction Project) 

Section 5.1, Appendix B.1 Project Planning Documentation

Feasibility Report on Proposed Amtrak Service Chicago Rockford Galena Dubuque

www.dot.state.il.us/amtrak/RCK_Feasibility.pdf



PROJECT MANAGEMENT 
Illinois Next Generation Pooled Equipment Procurement 
Grant Application (Individual FD/Construction Project) 

Section 6.1 IDOT will follow a PM Plan which is consistent with the already FRA approved

IDOT HSR PMP.
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Federal Railroad Administration (FRA) 
CATEGORICAL EXCLUSION WORKSHEET 

 
Note:  The purpose of this worksheet is to assist proposal sponsors in gathering and organizing materials 
for environmental analysis required under the National Environmental Policy Act (NEPA), particularly for 
proposals, which may qualify as Categorical Exclusions and to assist the FRA in evaluating requests from 
project sponsors for categorical exclusion determinations.  Categorical Exclusions are categories of 
actions (i.e. types of projects) that the FRA has determined, based on its experience, typically do not 
individually or cumulatively have a significant effect on the human environment and which generally do 
not require the preparation of either an environmental impact statement or an environmental assessment.   
 
Submission of the worksheet by itself does not meet NEPA requirements.  FRA must concur in writing 
with the proposal sponsor’s Categorical Exclusion recommendation for NEPA requirements to be met.  
Please complete this worksheet using compatible word processing software and submit and transmit the 
completed form in electronic format. 
 
For Agency Use  Date Received:               
Reviewed By:       
              Date:       

Recommendation for action: 
 Accept     Return for Revisions    Not Eligible 

Comments:        
 
Concurrence by Counsel: 
                 Accept Recommendation   Return with Comments 

Reviewed By:        
              Date:       

Comments:       
 
Concurrence by Approving Official:       
 

Date:        

 
I. PROPOSAL DESCRIPTION 
 
Proposal Sponsor 
Illinois Department of Transportation 

Date Submitted 
      

FRA Identification Number (if any) 
      

Proposal Title 
Illinois Next Generation Pooled Equipment Procurement 
Location (Include Street Address, City or Township, County, and State) 
JRTC, 6-600, 100 West Randolph St, Chicago, IL 60601-3229 
Contact Person   
George Weber 

Phone 
312.793.4222 

E-mail Address 
george.weber@illinois.gov 

Note:  Fully describe the proposal including specifics that may be of environmental concern such as: widening 
an embankment to stabilize roadbed; repairing or replacing bridge piers foundations, including adding rip-rap 
in a waterway; earthwork and altering natural (existing) drainage patterns and creating new water discharge; 
contaminated water needing treatment; building a new or adding on to a shop building; fueling or collection of 
fuel or oil and contaminated water; building or extending a siding; and building or adding on to a yard. 
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Description of Proposal 
Illinois Next Generation Pooled Equipment Procurement: Illinois DOT led 
procurement of Next Generation pooled equipment to replace existing equipment on 
7 existing service corridors and 1 proposed corridor. All procurement projects 
are operationally independent. Illinois DOT will lead the effort on behalf of 
the other participating states with a Memorandum of Understanding executed. 
 
Vehicle Acquisition; Non-electric locomotive (31) 
Veh Acq; Loco-hauled passenger cars w/ ticketed space (100) 
 

Illinois: Chicago to Carbondale (Vehicle Acquisition: Non-electric locomotive 
[3], Loco-hauled passenger cars w/ticketed space [21: 18 bi-level, 3 business 
class/café]); Quincy (Vehicle Acquisition: Non-electric locomotive [2], Loco-
hauled passenger cars w/ticketed space [8: 6 bi-level, 2 business class/café]) 
and 1 proposed corridor from Chicago to Dubuque, IA (Vehicle Acquisition: Non-
electric locomotive [2], Loco-hauled passenger cars w/ticketed space [8: 6 bi-
level, 2 business class/café]) 

Michigan: Chicago to Port Huron (Vehicle Acquisition: Non-electric locomotive 
[3], Loco-hauled passenger cars w/ticketed space [6:  5 bi-level, 1 business 
class/café]); Chicago to Grand Rapids (Vehicle Acquisition: Non-electric 
locomotive [3], Loco-hauled passenger cars w/ticketed space [6: 5 bi-level, 1 
business class/café]); Chicago to Pontiac (Vehicle Acquisition: Non-electric 
locomotive [7], Loco-hauled passenger cars w/ticketed space [25: 20 bi-level, 5 
business class/café]) 

Missouri: Saint Louis to Kansas City (Vehicle Acquisition: Non-electric 
locomotive [3], Loco-hauled passenger cars w/ticketed space [12: 9 bi-level, 3 
business class/café]) 
Wisconsin: Chicago to Milwaukee (Vehicle Acquisition: Non-electric locomotive 
[8], Loco-hauled passenger cars w/ticketed space [14: 12 bi-level, 2 business 
class/café]) 
Purpose and Need of Proposal 
Illinois Next Generation Pooled Equipment Procurement: There is a multi-state 
need to upgrade existing rail equipment that will be state-owned on 7 existing 
and 1 proposed operationally independent corridors. 
 
II.  NEPA CLASS OF ACTION  
 
 

Answer the following questions to determine the proposal's potential class of action. 

A. Will the proposal substantially impact the natural, social and / or human environment? 
  YES (Contact FRA)  NO (Continue)  
 Actions that will significantly impact the environment require preparation of an Environmental Impact 

Statement.  These proposals typically include construction or extension of rail lines or rail facilities including 
passenger, high speed, or freight rail activities.  
 

B. Is the significance of the proposal's social, economic or environmental impacts 
unknown? 

  YES (Contact FRA)  NO (Continue) 
 

 

C. Does Section 4(f) of the Department of Transportation Act apply?  (i.e. proposal requires the 
use of publicly owned land of a public park, recreation area, or wildlife and waterfowl refuge of 
national, State, or local significance, or land of an historic site of national, State, or local 
significance, as determined by the Federal, State, or local officials having jurisdiction over the 
park, area, refuge, or site.) 

  YES (Contact FRA)  NO (Continue) 
 

 

D. Is the proposal likely to require detailed evaluation of more than a few potential impacts?
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  YES (Contact FRA)  NO (Continue) 
 

 

E. Is the proposal likely to generate intense public discussion or concern, even though it 
may be limited to a relatively small subset of the community? 

  YES (Contact FRA)  NO (Continue) 
 

 

F. Is the proposal inconsistent with any Federal, State, or local law, regulation, ordinance, or 
Judicial or administrative determination relating to environmental protection? 

  YES (Contact FRA)  NO (Continue) 
 

 

G. Is the proposal an integral part of a program of current Federally supported actions which, 
when considered separately, would not be classified as major actions, but when 
considered together may result in substantial impacts? 

  YES (Contact FRA)  NO (Continue) 
 

 

 If the answer to any of the questions B through G is "YES", contact the FRA to determine whether the 
proposal requires preparation of an Environmental Assessment. 
 

H. Is the proposal consistent with one of the following potential Categorical Exclusions?  
FRA Procedures for Considering Environmental Impacts, 64 FR 28545 (May 26, 1999) 

  YES (Mark category and continue as indicated)  NO (Contact FRA)  
  

 Financial assistance or procurements solely for planning or design activities that do not commit the FRA or 
its applicants to a particular course of action affecting the environment.  (stop and submit to FRA) 

 State rail assistance grants for acquisition. (Continue to Part III) 

 Operating assistance to a railroad to continue existing service or to increase service to meet demand, 
where the assistance will not result in a change in the effect on the environment.  (stop and submit to FRA) 

 Acquisition of existing railroad equipment, track and bridge structures, electrification, communication, 
signaling or security facilities, stations, maintenance of way and maintenance of equipment bases, and 
other existing railroad facilities or the right to use such facilities, for the purpose of conducting operations of 
a nature and at a level of use similar to those presently or previously existing on the subject properties. 
(Complete Part III, Sections H, I, U, & V and submit to FRA) 

 Research, development and/or demonstration of advances in signal, communication and/or train control 
systems on existing rail lines provided that such research, development and/or demonstrations do not 
require the acquisition of substantial amounts of right-of-way, and do not substantially alter the traffic 
density [or operational] characteristics of the existing rail line.  (Continue to Part III) 

 Temporary replacement of an essential rail facility if repairs are commenced immediately after the 
occurrence of a natural disaster or catastrophic failure.  (Continue to Part III) 

 Changes in plans for a proposal for which an environmental document has been prepared, where the 
changes would not alter the environmental impacts of the action.  (Continue to Part III describing the full 
consequences of the changes only) 

 Maintenance of: existing railroad equipment; track and bridge structures; electrification, communication, 
signaling, or security facilities; stations; maintenance-of-way and maintenance-of-equipment bases; and 
other existing railroad-related facilities. ("Maintenance" means work, normally provided on a periodic basis, 
which does not change the existing character of the facility, and may include work characterized by other 
terms under specific FRA programs) (Continue to Part III) 

 Financial assistance for the construction of minor loading and unloading facilities, provided that proposals 
are consistent with local zoning, do not involve the acquisition of a significant amount of land, and do not 
significantly alter the traffic density characteristics of existing rail or highway facilities.  (Continue to Part III) 

 Minor rail line additions including construction of side tracks, passing tracks, crossovers, short connections 
between existing rail lines, and new tracks within existing rail yards, provided that such additions are 
consistent with existing zoning, do not involve acquisition of a significant amount of right of way, and do not 
substantially alter the traffic density characteristics of the existing rail lines or rail facilities.  (Continue to Part 
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III) 

 

 

Improvements to existing facilities to service, inspect, or maintain rail passenger equipment, including 
expansion of existing buildings, the construction of new buildings and outdoor facilities, and the 
reconfiguration of yard tracks.  (Continue to Part III) 

 Environmental remediation through improvements to existing and former railroad track, infrastructure, 
stations and facilities, for the purpose of preventing or correcting environmental pollution of soil, air or water. 
(Continue to Part III) 

 Replacement, reconstruction, or rehabilitation of an existing railroad bridge, including replacement with a 
culvert, that does not require the acquisition of a significant amount of right-of-way. (Continue to Part III) 

 
III.  PROPOSAL INFORMATION FOR CATEGORICAL EXCLUSIONS 

 Complete Part III unless indicated otherwise in Part II and submit to FRA.   
 
For work to fixed facilities, maps displaying the following, as applicable, are required to be 
attached for FRA review: 

 Proposal vicinity 
 Proposal Site Plan indicating the USGS Quadrangle and Section 
 Other Information as necessary to complete Part III 

 
A.   Describe how the proposal satisfies the purpose and need identified in Part I: 

The proposal satifies the purpose and need for new equipment through 
procurement. 
 

B. 
 

Location & Land Use:  For fixed facilities, attach a map or diagram, at an appropriate scale, 
identifying the location of the proposal site and if applicable, the surrounding land uses and zoning of the 
site and surrounding properties.  If the proposal would require many pages of maps or diagrams, include 
only a location map and contact FRA to determine if additional information is required.  A map or diagram 
that identifies locations of critical resource areas, wetlands, potential historic sites, or sensitive noise 
receptors such as schools, hospitals, and residences should be included if there is the potential for impacts 
to these resources.  
 
Briefly describe the existing land use of the proposal site and surrounding properties and resources. 

N/A 
 

C.   Historic Resources:  If any cultural, historic, or archaeological resources are located in the immediate 
vicinity of the proposal, check and describe the resource(s) and then describe any potential effect of the 
proposal on the resource(s).  Consultation with the SHPO is necessary when these resources are 
potentially affected.   

  
 Cultural:    None 

 
 Historical:     None 

 
 Archaeological:   None 

  
Has consultation with the State Historic Preservation Officer occurred?  If so, describe and attach relevant 
correspondence. 
 

 Consultation with SHPO:         
 

D.   Public Notification: Briefly describe any public outreach efforts undertaken on behalf of the proposal, if 
any.  Indicate opportunities the public has had to comment on the proposal (e.g., Board meetings, open 
houses, special hearings). 

N/A 
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Indicate prominent concerns expressed by agencies or the public regarding the proposal, if any. 

N/A 
 

E. 
 

Transportation:  Would the proposal have a detrimental effect on other railway operations or 
impact road traffic, or increase demand for parking? 

   No (continue)        Yes, describe potential transportation, traffic, and parking impacts, and address 
capacity constraints and potential impacts to existing railroad and highway operations.  Include maps or 
diagrams indicating any impacts and any proposed modifications to existing railways or roadways or parking 
facilities.  Also, summarize any consultation that has occurred with other railroads or highway authorities 
whose operations this project will impact. 

      
 

F.  Noise and Vibration:  Are permanent noise or vibration impacts likely? 
   No (continue)        Yes, describe how the proposal will involve noise impacts.  If the proposal will 

result in a change in noise sources (number or speed of trains, stationary sources, etc.) and sensitive 
receptors (residences, hospitals, schools, parks, etc.) are present, apply screening distances for noise and 
vibration assessment found in FRA noise impact assessment guidance manual (and FTA’s manual as 
needed) and compare proposal location with nearest receptor(s).  If the screening distance is not achieved, 
attach a “General Noise and/or Vibration Assessment.” 
 
Noise         Vibration  

      

As a result of the general assessment(s) are there noise or vibration impacts? 

 No (continue)         Yes (Describe and provide map identifying sensitive receptors): 

      
 

G.   Air Quality:  Does the proposal have the potential to increase concentrations of ambient criteria 
pollutants to levels that exceed the NAAQS, lead to the establishment of a new non-attainment 
area, or delay achievement of attainment? 

   No (continue)        Yes, attach an emissions analysis for General Conformity regarding Carbon 
Monoxide (CO), Ozone (O3), Particulate Matter (PM10), Nitrous Oxides (NOx), and Carbon Dioxide (CO2), 
and include a hot spot analysis if indicated.  Describe any substantial impacts from the proposal. 

        
 
Is the proposal located in a Non-Attainment or Maintenance area?  

 No (continue)        Yes, for which of the following pollutants: 
 

 Carbon Monoxide (CO)     Ozone (O3)    Particulate Matter (PM10) 

 
H. Hazardous Materials:  Does the proposal involve the use or handling of hazardous materials? 

  No (continue)      Yes, describe use and measures that will mitigate any potential for release and 
contamination. 

      
 

I.   Hazardous Waste:  If the proposal site is in a developed area or was previously developed or 
used for industrial or agricultural production, is it likely that hazardous materials will be 
encountered by undertaking the proposal? (Prior to acquiring land or a facility with FRA funds, FRA 
must be consulted regarding the potential presence of hazardous materials)   
 

   No, explain why not and describe the steps taken to determine that hazardous materials are not 
present on the proposal site and then continue to question I. 

      
      

   Yes, complete a Phase I site assessment and attach.   
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If a Phase I survey was completed, is a Phase II site assessment recommended?   
   No (continue)        Yes, describe the mitigation and clean-up measures that will be taken to 

remediate any hazardous materials present and what steps will be taken to ensure that the local community 
is protected from contamination during construction and operation of the proposal. 

      
 

J.   Property Acquisition: Is property acquisition needed for the proposal? 
   No (continue)        Yes, indicate whether the acquisition will result in relocation of businesses or 

individuals.  Note:  To ensure eligibility for Federal participation, grantees may not acquire property with 
either local matching or Federal funds prior to completing the NEPA process and receiving written FRA 
concurrence in both the NEPA recommendation and property appraisals. 

      
 

K. Community Disruption and Environmental Justice:  Does the proposal present potentially 
disruptive impacts to adjacent communities? 

   No (continue)        Yes, provide a socio-economic profile of the affected community.  Indicate 
whether the proposal will have a disproportionately high and adverse effect on minority or low-income 
populations.  Describe any potential adverse effects and any community resources likely to be impacted.  
Describe outreach efforts targeted specifically at minority or low-income populations. 

      
 

L. Impacts On Wetlands:  Does the proposal temporarily or permanently impact wetlands or 
require alterations to streams or waterways? 

   No (continue)        Yes, show wetlands and waters on the site map and classification.  Describe the 
proposal’s potential impact to on-site and adjacent wetlands and waters and attach any coordination with 
the State and US Army Corps of Engineers.   

      
 

M. Floodplain Impacts:  Is the proposal located within the 100-year floodplain or are regulated 
floodways affected? 

   No (continue)        Yes, describe the potential for impacts due to changes in floodplain capacity or 
water flow, if any.  If impacts are likely, attach scale maps describing potential impacts and describe any 
coordination with regulatory entities.   

      
  

N. Water Quality:  Are protected waters of special quality or concern, essential fish habitats, or 
protected drinking water resources present at or directly adjacent to the proposal site? 

   No (continue)        Yes, describe water resource and the potential for impact from the proposal, and 
any coordination with regulatory entities. 

      
 

O. Navigable Waterways:  Does the proposal cross or have effect on a navigable waterway? 
   No (continue)        Yes, describe potential for impact and any coordination with US Coast Guard. 

      
 

P. Coastal Zones:  Is the proposal in a designated coastal zone? 
   No (continue)        Yes, describe coordination with the State regarding consistency with the coastal 

zone management plan and attach the State finding if available.  

      
 

Q. Prime and Unique Farmlands:  Does the proposal involve the use of any prime or unique 
farmlands? 

   No (continue)        Yes, describe potential for impact and any coordination with the Soil Conservation 
Service of the US Department of Agriculture. 
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R. Ecologically Sensitive Areas And Endangered Species:  Are any ecologically sensitive 

natural areas, designated wildlife or waterfowl refuges, or designated critical habitat areas 
(woodlands, prairies, wetlands, rivers, lakes, streams, and geological formations determined to 
be essential for the survival of a threatened or endangered species) within or directly adjacent to 
the proposal site? 

   No (continue)        Yes, describe them and the potential for impact.  Describe any consultation with 
the State and the US Fish and Wildlife Service about the impacts to these natural areas and on threatened 
and endangered fauna and flora that may be affected.  If required prepare a biological assessment and 
attach. 

      
 

S. Safety And Security:  Are there safety or security concerns about the proposal? 
   No (continue)        Yes, describe the safety or security concerns and the measures that would need 

to be taken to provide for the safe and secure operation of the proposal after its construction.  

      
 

T. Construction Impacts:  Are major construction period impacts likely? 
   No (continue)        Yes, describe the construction plan and identify impacts due to construction noise, 

utility disruption, debris and spoil disposal, and address air and water quality impacts, safety and security 
issues, and disruptions of traffic and access to property and attach scale maps as necessary. 

      
 

U. Cumulative Impacts:  Are cumulative impacts likely?  
A “cumulative impact" is the impact on the environment that results from the incremental 
impact of the action when added to other past, present, and reasonably foreseeable future 
actions regardless of what agency (Federal or non-Federal) or person undertakes such other 
actions. Cumulative impacts may include ecological (such as the effects on natural resources 
and on the components, structures, and functioning of affected ecosystems), aesthetic, 
historic, cultural, economic, social, or health, whether direct, indirect, or resulting from smaller 
actions that individually have no significant impact.  Determining the cumulative environmental 
consequences of an action requires delineating the cause-and-effect relationships between the 
multiple actions and the resources, ecosystems, and human communities of concern. 

 
   No (continue)        Yes, describe the reasonably foreseeable: 

(a) Direct impacts, which are caused by the action and occur at the same time and place.   

      
 

(b) Indirect impacts, which are caused by the action and are later in time or farther 
removed in distance, but are still reasonably foreseeable.  Indirect impacts may 
include growth inducing effects and other effects related to induced changes in the 
pattern of land use, population density or growth rate, and related effects on air and 
water and other natural systems, including ecosystems. 

      
 

V. Related Federal, State, or Local Actions:  Indicate whether the proposal requires any of the following 
actions (e.g., permits) by other Agencies and attach copies of relevant correspondence.  It is not necessary 
to attach voluminous permit applications if a single cover Agency transmittal will indicate that a permit has 
been granted.  Permitting issues can be described in the relevant resource discussion in sections B-S 
above.  

  
 Section 106  Historic and Culturally Significant Properties 

 
 Section 401/404  Wetlands and Water 

 
 USCG 404 Navigable Waterways 
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 Executive Orders  Wetlands, Floodplains, Environmental Justice 
 

 Clean Air Act  Air Quality 
 

 Endangered Species Act  Threatened and Endangered Biological Resources 
 

 Magnuson-Stevens Fishery Conservation and Management Act  Essential Fish Habitat 
 

 Safe Drinking Water Act 
 

 Other State or Local Requirements  (Describe)        
 

X. Mitigation:  Describe mitigation measures which address identified impacts and have been 
incorporated into the proposal, if any. 

N/A 
 



FINANCIAL PLAN 
Illinois Next Generation Pooled Equipment Procurement 
Grant Application (Individual FD/Construction Project) 

The purpose of this Financial Plan is to document the recent and forecasted financial condition 
of the Illinois Department of Transportation (“IDOT”), and the Michigan Department of 
Transportation (“MDOT”), Wisconsin Department of Transportation (“WisDOT”), and the 
Missouri Department of Transportation (“MoDOT”) that will provide operating funding for the 
Illinois Next Generation Pooled Equipment Procurement (“Project”).  This operating funding 
currently exists and includes already committed funding for each State. 

A. Introduction 
The States of Illinois, Michigan, Wisconsin and Missouri have been an integral part of the U.S. 
passenger rail network and were part of the original Amtrak network. All States have supported 
the operation and improvement of rail service as well as the enhancement of the physical 
aspects of the service for over 40 years. This Project involves the procurement of Next 
Generation pooled equipment to replace existing equipment on 7 existing service corridors and 
1 proposed corridor: 

1 Chicago to Quincy, IL (2 non-electric locomotive, 8 loco-hauled 

passenger cars w/ ticketed space) 

2 Chicago to Carbondale, IL (3 non-electric locomotive, 21 loco-hauled 

passenger cars w/ ticketed space) 

3 Chicago to Dubuque, IA (2 non-electric locomotive, 8 loco-hauled 

passenger cars w/ ticketed space) 

4 Chicago to Port Huron, MI (3 non-electric locomotive, 6 loco-hauled 
passenger cars w/ ticketed space) 

5 Chicago to Grand Rapids, MI (3 non-electric locomotive, 6 loco-hauled 
passenger cars w/ ticketed space) 

6 Chicago to Pontiac, MI (7 non-electric locomotive, 25 loco-hauled 
passenger cars w/ ticketed space) 

7 Saint Louis to Kansas City, MO (3 non-electric locomotive, 12 loco-
hauled passenger cars w/ ticketed space) 

8 Chicago to Milwaukee, WI (8 non-electric locomotive, 14 loco-hauled 
passenger cars w/ ticketed space) 

In March, 2011, the FRA issued a new NOFA. This Financial Plan supports IDOT’s application 
for the Illinois Next Generation Pooled Equipment Procurement, in response to the March 2011 
NOFA.



B. Project Description and Benefit 
The Project is the Illinois DOT led procurement of Next Generation pooled equipment to replace 
existing equipment on 7 existing service corridors and 1 proposed corridor. All procurement 
projects are operationally independent. Illinois DOT will lead the effort on behalf of the other 
participating states with a Memorandum of Understanding executed. The benefit is Next 
Generation Pooled equipment to replace existing equipment.  

C. Project Limits 
The Project site is located in the States of Illinois, Indiana, Iowa, Michigan, Missouri, and 
Wisconsin on 7 existing service corridors and 1 proposed (Chicago to Dubuque, IA).   

E. Project Timeline 
The estimated timeline for each of the proposed tasks is as follows: 

Task
Duration 

Start Month to End Month  

1 Chicago to Quincy, IL 9/2011 to 7/2017

2 Chicago to Carbondale, IL 9/2011 to 7/2017

3 Chicago to Dubuque, IA 9/2011 to 7/2017

4 Chicago to Port Huron, MI 9/2011 to 7/2017

5
Chicago to Grand Rapids, 

MI 
9/2011 to 7/2017

6 Chicago to Pontiac, MI 9/2011 to 9/2017

7
Saint Louis to Kansas City, 

MO 
9/2011 to 7/2017

8 Chicago to Milwaukee, WI 9/2011 to 9/2017

 Total project duration 72 months

F. Program Structure 

Illinois Department of Transportation  
As the applicant for the subject funds, IDOT will serve as both the technical and administrative 
head of the program described in the grant application. IDOT will dispense local, State and 
Federal funds invoiced against specific agreements necessary to effectuate the grant funds.  

Amtrak 
Amtrak, the National Railroad Passenger Corporation, provides intercity rail passenger service 
to the general public in the United States. Amtrak was incorporated in 1971 and is authorized to 
operate a system of passenger rail transportation pursuant to the Federal Rail Passenger 
Service Act of 1970. Amtrak receives annual appropriations from the Federal government to 
operate the passenger rail system and maintain the underlying infrastructure. Amtrak has seen 
record ridership, with numbers rising to 28.7 million in fiscal year 2008 accompanied by record 



ticket revenues of $2.45 billion. A section of the act creating Amtrak allowed states to contract 
with the carrier for additional service beyond what was provided in the basic system. Illinois was 
first to take advantage of this provision in 1971 with the Illinois Zephyr service to Quincy. It has 
continued its support of intercity rail service, adding trains in a number of other corridors over 
the years, leading Midwestern states in amount of service. Administered by IDOT’s Division of 
Public and Intermodal Transportation, Bureau of Railroads, the program is now second only to 
California’s state-supported passenger rail network. At the end of October 2006, the State of 
Illinois increased funding for eight additional trips to the existing state-supported services. The 
scheduling of new trains is of particular significance on both the Carbondale and the Quincy 
corridors. By providing a morning southbound and an evening northbound departure on each 
route, the state-supported program now allows a one-day trip in either direction. Previously, it 
was not possible to use the train for a day trip to Carbondale or to Quincy (or to intermediate 
downstate destinations). With a morning departure at either end of a corridor, the attractiveness 
of train travel for quick trips is greatly enhanced. 



G. Projected Capital Costs 

The Illinois Next Generation Pooled Equipment Procurement Project is estimated to cost 

$806,845,000.

FD/Construction Project Overall Cost Summary 

# Task Cost in FY11 Dollars 

1 Chicago to Quincy, IL (2 non-electric locomotive, 8 

loco-hauled passenger cars w/ ticketed space) 

$ 60,710,000

2 Chicago to Carbondale, IL (3 non-electric locomotive, 

21 loco-hauled passenger cars w/ ticketed space) 

$ 141,375,000

3 Chicago to Dubuque, IA (2 non-electric locomotive, 8 

loco-hauled passenger cars w/ ticketed space) 

$ 60,710,000

4 Chicago to Port Huron, MI (3 non-electric locomotive, 
6 loco-hauled passenger cars w/ ticketed space) 

$ 57,525,000

5 Chicago to Grand Rapids, MI (3 non-electric 
locomotive, 6 loco-hauled passenger cars w/ 
ticketed space) 

$ 57,525,000

6 Chicago to Pontiac, MI (7 non-electric locomotive, 25 
loco-hauled passenger cars w/ ticketed space) 

$ 195,715,000

7 Saint Louis to Kansas City, MO (3 non-electric 
locomotive, 12 loco-hauled passenger cars w/ 
ticketed space) 

$ 91,065,000

8 Chicago to Milwaukee, WI (8 non-electric locomotive, 
14 loco-hauled passenger cars w/ ticketed 
space) 

$ 142,220,000

 Total FD/Construction project cost $ 806,845,000

Federal/Non-Federal Funding 

Cost in FY11 

Dollars

Percentage of Total 

Activities Cost 

 Federal funding request $ 806,845,000 100 %

 Non-Federal match amount $ 0 0 %

 Total FD/Construction project 

cost

$ 806,845,000 100 %



H. Operating and Maintenance Estimates 
Operating and maintenance costs are assumed to remain as currently budgeted by each 
individual state Department of Transportation, as the equipment being purchased would replace 
equipment that is currently in operation.  

I. Capital Funding Sources 
As this grant application seeks 100% of the costs for purchasing this equipment, there is no 
additional assumed capital funding on the part of the state Departments of Transportation.  

J. Program Operation and Maintenance Funding 
Program operation and maintenance funding will continue to be provided at historical levels. 
IDOT has been a strong supporter of intercity passenger service since Amtrak’s 1971 inception. 
In fact, this includes the oldest state-supported train on Amtrak's system, the Illinois Zephyr 
between Chicago and Quincy. This support is currently provided on routes from Chicago to St. 
Louis, Carbondale, Quincy, and (in conjunction with Wisconsin) Milwaukee. This level of funding 
support, which started in 1971 at about $939,000, is expected to be about $28 million in 2010.  

K. Risks and Mitigation 
Recognized risk assessment and management principles are designed to accomplish the 
following goals: 

 Identify any significant risks that could potentially impact the successful completion of 
the Program, 

 Establish program-wide procedures to evaluate and measure the potential impact(s) of 
identified risks, 

 Assure the development and adoption of appropriate risk treatment alternatives (i.e., 
avoidance, prevention, risk mitigation/cost control, etc.), and 

 Establish appropriate tracking mechanisms to monitor and evaluate the impact of 
adopted risk treatment alternatives. 

Operations and Maintenance Revenue Risk Identification 
The State of Illinois through IDOT has a 40 year record of providing the ongoing subsidies in 
passenger rail services through the State of Illinois General Revenue Bonds.  

Cost Risk Identification 
Potential unforeseen events that may occur throughout the life of the Project include: 

 Changes in design concepts 
 Changes in design specifications 
 Changes in government rules and regulations 
 Increased scope of mitigation 
 Litigation 
 Material delays, labor disputes, and material costs 
 New technology 
 Unanticipated federal or state budget changes 

IDOT will perform a risk analysis in order to identify project risks, especially those pertinent to 
IDOT functions.  



SYSTEM SAFETY PLAN 
Illinois Next Generation Pooled Equipment Procurement 
Grant Application (Individual FD/Construction Project) 

Section 6.3 IDOT will follow a Safety Plan which is consistent with the already FRA approved

Amtrak Safety Plan.



RAILROAD AND PROJECT SPONSOR AGREEMENTS 
Illinois Next Generation Pooled Equipment Procurement 
Grant Application (Individual FD/Construction Project) 

Section 6.4 IDOT and participating States will continue to follow existing railroad and sponsor

agreements.

Railroad Agreements: This application for Next Generation equipment will not alter

agreements in place to operate existing passenger rail service on corridors owned by the

carriers as defined in Table D.1. Proposed passenger rail service for Chicago to Dubuque has

been the subject of a completed feasibility study, during which the right of way owner, the

Canadian National Railway Company (CN) has been consulted. An executed agreement with the

CN is not in place as of the date of this application, but is foreseen as Final Design advances for

this proposed rail service corridor.

The Project Sponsor Agreement is included, below, in the form of a Memorandum of

Understanding between the Illinois DOT, Michigan DOT, Missouri DOT and Wisconsin DOT,

dated March 31, 2011.







WHEREAS, funding for this application will be conducted under a competitive 
process through FRA with cooperation among affected stakeholders being essential to 
obtaining the funding. 

NOW, THEREFORE, the Agencies agree that if federal HSlPR funds are made 
available to each state DOT upon FRA approval of the Illinois Next Generation Pooled 
Equipment Procurement application, then the Agencies agree to perform the following 
actions: 

1. Procure and purchase Next Generation Corridor Equipment to replace 
Amtrak-owned equipment for the following operationally independent 
corridors: 
a. Chicago, IL to Carbondale, IL; 
b. Chicago, IL to Quincy, IL; 
c. 1 proposed service corridor (Chicago, IL to Dubuque, IA); 
d. Blue Water (Chicago, IL to Port Huron, MI); 
e. Pere Marquette (Chicago, IL to Grand Rapids, MI); 
f. Wolverine (Chicago, IL to Pontiac, MI); 
g. River Runner (Saint Louis, MO to Kansas City, MO); and 
h. Hiawatha (Chicago, lL to Milwaukee, WI) 

2. Administer ,the HSlPR funds in accordance with federal deadlines and 
requirements: 

ILLINOIS DEPARTMENT OF 
TRANSPORTA'rION 

MICHIGAN DEPARTMENT OF 
TRANSPORTATION 

By: By: 

Title: Title: Director 

NllSSOURl DEPARTMENT OF 
TRANSPORTATION 

WISCONSIN DEPARTMENT OF 
TRANSPORTATION 

By: By : 

Title: Title: 















Wisconsin Department of Transportation
www.dot.wisconsin.gov

Scott Walker
Governor

Mark Gottlieb, P.E.
Secretary

Office of the Secretary
4802 Sheboygan Avenue, Room 120B
PO Box 7910
Madison, WI 53707-7910

Telephone: 608-266-1113
FAX: 608-266-9912

E-mail: sec.exec@dot.wLgov

April 1, 2011

Joseph C. Szabo, Administrator
U.S. Department of Transportation
Federal Railroad Administration
1200 New Jersey Avenue, SE
Washington, D.C. 20590

Dear Mr. Szabo:

We are pleased to be a partner in this multi-state joint application with Illinois, Michigan,
and Missouri. This application enables the states to replace rolling stock and equipment
to capitalize on economy of scales through pooling state dollars to maximize overall
buying power.

Wisconsin is committed to the improvements along the Chicago to Milwaukee Corridor.
The quality and reliability of service of the Hiawatha Passenger Rail Line has
contributed to a doubling of ridership over the past decade. In calendar year 2010 we
finished with a record high ridership of 792,848 and are on schedule to continue to set
new records in 2011, despite of a very challenging economic recovery.

We believe this project meets the criteria presented in the High Speed Intercity
Passenger Rail (HSIPR) Program grant and fully commit to deliver this project
expeditiously, ultimately improving our economic competitiveness by enhancing the
Milwaukee to Chicago connections.

Sincerely,

(~ QbtQ-
Mark Gottlieb, P.E.
Secretary
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